
d. I 

111111------------------------------------
From: 
Sent: 
To: 
Cc: 

Subject: 

-

John.Pespisa@sce.com 
Wednesday, December 14, 2011 5:31 PM 

Rebecca.Furman@sce.com; 
Kamyar.Ghaneabassiri@sce.com; Thomas.Botello@sce.com; Akbar.Jazayeri@sce.com 
Re: High Priority SCE Data Requests 

At this time, it appears that SCE will be able to provide the requested critical items by January 3, 2012. We will keep you 
advised of our progress and notify you if we anticipate any delay. 

John Pespisa 
NERC Compliance Program Director 
Southern California Edison 
626-302-3308 

From: 
To: <iohn.oesoisaa!!sce.com> 

~------

Cc: ' 
Date: 12/13/2011 03:10 PM 
Subject: High Priority SCE Data Requests 

John, 

The following SCE data requests are the highest priority for staff: 8,9,15, 21, 22, 27, and 44. Would it be possible for staff 
to receive responses to these requests by January 3, 2012, and the remaining requests by January 16, 2012? We 
understand· it some of SCE's responses have to come in after this date, but, to the extent possible, we'd really appreciate 
all responses by January 161

h. This schedule will help staff's inquiry stay on course, and we appreciate all your efforts in 
this matter. Thanks. 

-
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111111--------------------------------------
From: 
Sent: 
To: 
Cc: 
Subject: 

John, 

Tuesday, December 13, 2011 6:10 PM 
'john.pespisa@sce.com' 

High Priority SCE Data Requests 

The following SCE data requests are the highest priority for staff: 8,9, 15, 21, 22, 27, and 44. Would it be possible for staff 
to receive responses to these requests by January 3, 2012, and the remaining requests by January 16, 2012? We 
understand if some of SCE's responses have to come in after this date, but, to the extent possible, we'd really appreciate 
all responses by January 161

h. This schedule wifl help staff's inquiry stay on course, and we appreciate all your efforts in 
this matter. Thanks. 

-

1 
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111111~-------------------------------------
From: -Sent: Wednesday, March 21, 2012 7:42 AM 
To: 'John. Pespisa@sce.com' 
Cc: 
Subject: RE: AzSoCal Report: Confirmation of Customers Affected by the Blackout 

Good Morning, 

For the purpose of our final report, we would like to verify information you provided to the CAISO Joint Task Force 
Appendix A report. In the report issued on 9/15/11, SCE stated 117 customers were affected by the September 2011 
blackout. Can you confirm this number? 

Thanks in advance for your time and cooperation. 

Sincerely, 

--Paralegal Specialist 

Federal Energy Regulatory Commission 
Office of Enforcement 
Division of Investigation 
888 First Street, N.E. 
Room 51-64 
Washington, D.C. 20426 

1 
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111111~----------------------------------
From: John.Pespisa@sce.com 
Sent: Thu rill9, 2012 3:22 PM 
To: 
Subject: Re: Meeting Tomorrow 

You can reach me on my cell, since I am out of my office. 

John 
626-688-6291 

From: 
Sent: 04/19/2012 08:58AM AST 

Subject: RE: Meeting Tomorrow 

Okay, John. We'll cancel our conflicting meeting and meet at 11 (your time). Will you provide a call in number again? 

From: John.Pespisa@sce.com [mailto:John.Pespisa@sce.com] 
Sent: Thursday, 19, 2012 8:50 AM 
To: 
Subject: Re: Meeting Tomorrow 

No, I have all the engineers set to meet at II and since they are at a different location, I am traveling to them. I have canceled several 
meetings today along with my engineering and protection staff I would really appreciate trying to keep the II am meeting. 

Subject: RE: Meeting Tomorrow 

John, 

We have a conflict. Anyway we could do 9 AM your time? 

Subject: Re: Meeting Tomorrow 

Information withheld pursuant to FOIA Exemption 6.



.. .. . 
I think we can do it starting at 11 our time, will that work? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Date: 
Subject: Meeting Tomorrow 

John, 

Are you free tomorrow morning (California time) to continue our meeting? How about any time between 9:00AM and 
12:00 PM PT? I expect we'll need about 2 hours. Thanks. 

2 
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~--------------------~---------------
From: John.Pespisa@sce.com 
Sent: Tue Au ust 21, 2012 11:19 AM 
To: 
Cc: 

Subject: Re: Time for a quick call? 

That will work, we could spend 25 minutes with you before we need to go to our next meeting. 

John 

To: 
Cc: 
Subject: RE: Time for a quick call? 

Actually I need it to be 2 instead of 1:45. I have an interview at 2:30 so it would probably be best to call-a come 
down unless you can't get him. 

To:' 
Cc: 
Subject: RE: Time for a quick call? 

John, we can do 1:45. Call me or-when you get he~e and we'll come get you. 

From: John.Pespisa@sce.com [mailto:John.Pespisa@sce.com] 
Sent: Mon ust 20, 2012 2:21 PM 
To: 
Cc: 
Subject: Re: Time for a quick call? 

Sure, 
I am here in DC, at the FERC office in meetings from 3 p.m. until 5 p.m. I could meet you there or call after 5 p.m. By the 
way we are meeting with the Chairman at 3:30p.m. on this issue, so if this is important, give me a call. My cell is 626-
688-6291 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

1 
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From: 
To: iohn.oesoisa®sce.com ---- -- -
Cc: • 
Date: 08/20/2012 10:49 AM 
Subject: Time for a quick call? 

John, 

I know you 
shared 

be traveling today, but do you have time for a brief discussion about the handout you 

or cell 
It shouldn't take more than a few minutes. I can be reached at below number 

after 5 p.m. 

Attorney-Advisor 

Federal Energy Regulatory Commission 

Office of Enforcement i Division of Investigations 
888 First Street, N.E. 
Washington, DC 20426 
Direct Dial:~ 

Fax: +1 

Email: 

http://www.ferc.gov 

NOTICE: This e-mail message and all attachments transmitted with it may contain legally privileged 
and confidential information intended solely for the use of the addressee. If the reader of this 
message is not the intended recipient, you are hereby notified that any reading, dissemination, 
distribution, copying, or other use of this message or its attachments is strictly prohibited. If have 
received this mes e in error lease the sender immediately by telephone at or 
by electronic mail at and delete this message and all copies and backups 
thereof. Thank you. 

2 
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111111~---------------------------------
From: John.Pespisa@sce.com 
Sent: Wed January 15, 2014 4:46 PM 
To: 
Cc: 
Subject: Re: Call today? 

Could one of you please give me a call, or confirm that FERC is issuing an NOV (not NOAV}, I wrote NOV in my notes, 
but someone here is questioning it. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc: 
Date: 
Subject: Call today? 

John, would you be free for a call after 1:45 EST? 

Attorney-Advisor 

Federal Energy Regulatory Commission 

Office of Enforcement I Division of Investigations 
888 First Street, N.E. 
Washington, DC 20426 
Direct Dial: +1 

Fax: +1 

Email 

http://www.ferc.gov 

NOTICE: This e-mail message and all attachments transmitted with it may contain legally privileged 
and confidential information intended solely for the use of the addressee. If the reader of this 
message is not the intended recipient, you are hereby notified that any reading, dissemination, 
distribution, copying, or other use of this message or its attachments is strictly prohibited. If u have 
received this message in error, please notify the sender immediately by telephone at or 

1 
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by electronic mail at 
thereof. Thank you. 

and delete this message and all copies and backups 

2 
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111111~---------------------------------
From: 
Sent: 
To: 

Wednesday, January 15, 2014 5:00 PM 
John.Pespisa@sce.com 

Cc: 
Subject: Re: Call today? 

John, 

The correct term is a Notice of Alleged Violations. As- and I mentioned, we expect it to be issued early 
next week and no sooner than Monday. Let us know if you have further questions. 

On Wednesday, January 15,2014, <John.Pespisa@sce.com> wrote: 
Could one of you please give me a call, or confirm that FERC is issuing an NOV (not NOAV), I wrote 
NOV in my notes, but someone here is questioning it. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc: 
Date: 
Subject: Call today? __________ .,. _ _..........., .. ___ , ___ _ 

John, would you be free for a call after 1:45 EST? 

Attorney-Advisor 

Federal Energy Regulatory Commission 

Office of Enforcement I Division of Investigations 
888 First Street, N.E. 
Washington, DC 20426 
Direct Dial:~ 

Fax:~ 

Email: 

http://www. ferc.gov 
1 
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, 
_ NOtiCE: This e-mail message and all attachments transmitted with it may contain legally privileged 

and confidential information intended solely for the use of the addressee. If the reader of this 
message is not the intended recipient, you are hereby notified that any reading, dissemination, 
distribution, copying, or other use of this message or its attachments is strictly prohibited. If u have 
received this messa lease the sender immediately by telephone at or 
by electronic mail at and delete this message and all copies and 
thereof. Thank you. 

vrsor, Division of Investigations 
Office of Enforcement lililililiiy Regulatory Commission 

2 
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111111~----------------------------------
From: 
Sent: Wednesday, January 22, 2014 12:02 PM 
To: 
Cc: 

John. Pespisa@sce.com 
Erin.Moore@sce.com; 

Subject: RE: NOAV re: September 8, 2011 Outage 

Unfortunately, I cannot give you a more specific timeframe, except to say that we still expect it will be issued soon. 

From: John.Pespisa@sce.com [mailto:John.Pespisa@sce.com] 
Sent: Wed January 22, 2014 11:53 AM 
To: 
Cc: Erin.Moore@sce.com; 
Subject: RE: NOAV re: September 8, 2011 Outage 

-· Can you give us a hint at when FERC might be issuing the communication. Just trying to plan my day. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

Frorn: 
To: 
Cc: 
Date: 
Subject: 

Erin.Moore@sce.corn, 
John.Pespisa@sce.corn, ••••••••••• 

01/22/2014 06:03AM 
RE: NOAV re: September 8, 2011 Outage 

Thanks, Erin. Happy New Year to you, as well. The snow seems to be never-ending this winter! 

-I understand that we'll be seeing a NOAV some time next week regarding the September 8, 2011 SDG&E 
Outage. Please include me on any correspondence as SCE's attorney for this matter, instead of John Lilyestrom. I look 
forward to working with you to resolve this. 

Erin 

P.S. Belated Happy New Year! I hope you aren't still digging out from the snowstorms. 

1 
Information withheld pursuant to FOIA Exemption 6.



Erin K. Moore 
Senior Attorney 
Southern California Edison Law Department 
erin. moore@sce.com 
Ph: (626)302-6848 

2 
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111111--------------------------------------
From: 
Sent: 
To: 
Cc: 
Subject: 

Hello-

Stephanie.B.Kenny@sce.com on behalf of John.Pespisa@sce.com 
Monday, August 04, 2014 1:40 PM 

'John.Pespisa@sce.com' 
Re: Call Tomorrow? 

I scheduled a meeting for tomorrow 2:30-3:00pm Eastern time. The conference call in number is 1-877-952-1281 
participant code 41357169. 

Please let me know if you need anything else. 

Thank you! 
Stephanie Kenny 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

Call Tomorrow? 

t.:; 'John.Pespisa@sce.com' 

Hi John, 

08/04/2014 05:44 AM 

Do you have time to do a call with-rand me tomorrow to discuss the Reliability Enhancements issue? We have 
availability between noon and 2:30PM eastern time and would likely not need more than 30 minutes for the call. 
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111111~---------------------------------
From: John.Pespisa@sce.com 
Sent: Wednesday, January 15, 2014 12:33 PM 
To: 
Subject: Re: Call today? 

Hi ... Happy Hew Year ... 

Do I need an Attorney? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626~302-3308 . 

From: 
To: John.Pesoisa@sce.com, -----
Cc· 
Date: 01/15/201409:19AM 
Subject: Call today? 

John, would you be free for a call after 1:45 EST? 

Attorney-Advisor 

Federal Energy Regulatory Commission 

Office of Enforcement I Division of Investigations 
888 First Street, N.E. 
Washington, DC 20426 
Direct Dial:~ 

Fax:+1 

Email: 

http://www.ferc.gov 

NOTICE: This e-mail message and all attachments transmitted with it may contain legally privileged 
and confidential information intended solely for the use of the addressee. If the reader of this 
message is not the intended recipient, you are hereby notified that any reading, dissemination, 
distribution, copying, or other use of this message or its attachments is strictly prohibited. If 
received this message in error, please notify the sender immediately by telephone at or 

1 
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I 

by electronic mail at and delete this message and all copies and backups 
thereof. Thank you. 

2 
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111111-----------------------------------
From: John.Pespisa@sce.com 
Sent: Tuesday, January 28, 2014 4:59 PM 
To: -Subject: Re: U still in San diego? 

Yes .. Back of the room by the coffee 

From:··· Sent: Ol/28/201 04:57PM 
To: John Pespisa 
SubJect: Re: U still in San diego? 

I am. Are you at the CUG meeting? 

On Tuesday, January 28, 2014, <John.Pespisa@sce.com> wrote: 

1 
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111111~------------~--------------------
From: John.Pespisa@sce.com 
Sent: W January 15, 2b14 6:36 PM 
To: 
Cc: 

· Subject: Re: Call today? 

Thank you .. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To· 
Cc: 
Date: 
Subject: Re: Call today? 

John, 

~ 
I 
I 
I 

The correct term is a Notice of Alleged Violations. and I mentioned, we expect it to be issued early 
next week and no sooner than Monday. Let us know· you have further questions. 

On Wednesday, January 15, 2014, 
Could one of you please give me a call, or confi 
NOV in my notes, but someone here is questioni 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc: 
Date: 
Subject Call today? 

wrote: 
that FERC is issuing an NOV (not NOAV), I wrote 
it. 

••-·•""-••'"'· "'"' ··-· "o•••••-•• """"-·'-'" ,._ ... ,., . .,, "•"-•"•··---""~'" ""'"'-~•••«••••••''"'"-"'-"" +•••-••••--·-"• "'''""-"""'-''"'""-"'"•-•••-••,.-·--•-•••••·-·-"•-••-•••••-••--·-· 
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.. 
Attorney-Advisor 

Federal Energy Regulatory Commission 

Office of Enforcement I Division of Investigations 
888 First Street, N.E. 
Washington, DC 20426 
Direct Dial: + 

Fax: +1 

Email: 

http://www. ferc.gov 

NOTICE: This e-mail message and all attachment transmitted with it may contain legally privileged 
and confidential information intended solely forth use of the addressee. If the reader of this 
message is not the intended recipient, you are he by notified that any reading, dissemination, 
distribution, copying, or other use of this message or its attachments is strictly prohibited. If 
received this e in error lease the s nder immediately by telephone at or 
by electronic mail at and delete this message and all copies 
thereof. Thank you. 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
liliilliiiy Regulatory Commission 

2 
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From: -Sent: Tuesday, February 04, 10:56 AM 
To: 
Cc: 
Subject: 

John, 

'John.Pespisa@sce.com' 

- 'Sean.Bodkin@nerc.net' 
about coordination of protection systems 

Following up on our conversations, we could do a call +nrnniYYnw or Thursday. I'm free tomorrow between 12:30 and 3 
EST. Thursday I am free between 1 and 3 EST. 

Attorney-Advisor 

Federal Energy Regulatory Commission 
Office of Enforcement I Division of Investigations 
888 First Street, N.E. 
Washington, DC 20426 
Direct Dial: +1 
Fax:+1 
Email: 
http://www.ferc.gov 

NOTICE: This e-mail message and all attachments transmitted it may contain legally privileged and confidential information 
intended solely for the use of the addressee. If the reader of this fl[le,ss<3ge is not the intended recipient, you are hereby notified that any 
reading, dissemination, distribution, copying, or other use of this m sage or its attachments is strictly prohibited. If you have received 
this message in error, please notify the sender immediately by at 202 or by electronic mail at 
heatl 1 1 and delete this message and all copies backups thereof. Thank you. 
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111111--------------~--------------------
From: 

I 

Sent: Wednesday, April 09, 201~ 10:41 AM 
To: 'John.Pespisa@sce.com' .! 

I 

Cc: 'Erin.Moore@sce.com' I 
Subject: RE: SCE Draft Stipulation R.ev.docx 

! 

! 

John, 
i 
I 

Sorry I did not reply sooner. Thanks for getting this back t~ us. We are reviewing it now and will be in touch when we 
are ready to discuss. : 

i 
I 
I 

From: John.Pespisa@sce.com [mailto:John.Pespisa@sce.c9mJ 
Sent: Fri 04, 2014 7:15 PM 1 

To: 

! 
I 

- I 

Thank you for the opportunity to comment on this documenJ. Erin and I can be available next week to discuss any of the 
modifications proposed. 1 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

I 
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From: John.Pespisa@sce.com 
Sent: Wednesday, April 09, 20 10:47 AM 
To: 
Cc: Erin.Moore@sce.com 
Subject: RE: SCE Draft Stipulation .docx 

Thanks, 
I was going to call you today to see if you received it. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From 
To John.Pespisa@sce.com, 
Cc: Erin.Moore@sce.com 
Date: 04/09/2014 07:41AM 
Subject RE: SCE Draft Stipulation Rev.docx 

John, 

Sorry I did not reply sooner. Thanks for getting this back to us. 
discuss. 

are reviewing it now and will be in touch when we are ready to 

From: John.Pespisa@sce.com [ma -~·=.!!.2-:.~~~~~~.!..!J 
Sent: I 04, 2014 7:15PM 
To: 
Cc: -'=-'-'-!..!!.!..-"""""'-==><=><=.!..! 

Subject: SCE Draft Stipulation Rev .docx 

-Thank you for the opportunity to comment on this docu 
modifications proposed. 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

Erin and I can be available next week to discuss any of the 

Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: Wednesday, May 14, 20 2:37 PM 
To: john.pespisa @sce.com 
Cc: 
Subject: Reliability Enhancements 

John, 

Have you had a chance to talk to your contact at WEC about SCE's proposed Reliability Enhancements 
related to the O&P5 process? 

r, Division of Investigations 
Office of Enforcement 
lililliiy Regulatory Commission 

1 
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i 

-----~--------~1------------S--1 __ 
From: 
Sent: 
To: 
Cc: 

John.Pespisa@sce.com J 
Thursday, May 15,2014 

1

:53PM 

Subject: Re: Reliability Enhancemerts 

i 

Is there a time tomorrow I can call you to discuss our call with WECC. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: iohn.oesoisa@sce.com, 

----~----

Cc: 
Date: 05/14/2014 11:37 AM 
Subject: Reliability Enhancements 

·--~··"---·-·------------------· 

John, 

I 
I 

Have you had a chance to talk to your contact at WECC ab ut SCE's proposed Reliability Enhancements related to the 
O&P5 process? 

r, Division of Investigations 
Office of Enforcement 
Federal Ene y Regulatory Commission 

1 Information withheld pursuant to FOIA Exemption 6.
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---~----~1-----------
From: John.Pespisa@sce.com 1 

Sent: Monday, September 15, 2P14 2:06 PM 
To: / 
Subject: RE: Monday 1 

yes 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From 
To· "John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
Dale 09/15/2014 11:02 AM 
Subject RE: Monday 

Are you available now? 

From: John.Pespisa@sce.com [mailto:John.Pes 
Sent: Mo r 15, 2014 12:23 PM 
To: 
Subject: RE: Monday 

I have a conf call at 10, can we do 11? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To 
Dale· 
Subject 

"John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
09/15/2014 09:19AM 

RE: Monday 

Okay, can I call you at 1 PM (10 AM your time)? 

I 

I 
I 

From: John.Pespisa@sce.com [mailto:John.Pespisa@sce.coMJ 
Sent: Mo September 15, 2014 12:18 PM 1 

To: i 

Subject: RE: Monday 
I 

1 
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All ()four legal folks are at an offsite. I can go over the mate iall have, it should only take 10-15 min. Give me a call. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From· 
To: 
Date: 
Subject 

"John.Pespisa@sce.com" <John.Pespisa@sce.com::., 
09/15/2014 08:33AM 

RE: Monday 

I can be ready in a half hour and am pretty much available until 4. I'd rather do it on the early side. How much time do you think 
we'll need? 

What time works for you today? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Date: 
SubJect 

"John.Pespisa@sce .com" <John. Pespisa@sce.com", 
09/14/2014 06:35PM 

RE: Monday 

I have not heard back on the language I proposed for P 26, but Is ould hear back from our technical folks on it very early tomorrow 
morning. 

1 am fine discussing by phone. I'll then need to report to my techrical folks and get back to you, but that shouldn't take too long on 
our end. Let me know what time works for you. 

From: John.Pespisa@sce.com [mailto:John.Pes 
Sent: Su 14, 2014 8:54PM 
To: 
Subject: Re: Monday 

Let just discuss them on the call. Were your folks ok ith the language you proposed? 

John Pespisa 
2 
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Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

On Sep 14, 2014, at 5:22PM, 
That works. Would you send me thee 
available before 4 PM Eastern. 

From: John. Pespisa@sce .com LW2.ill~~lli!:.Q.~~:;&~;~4!-!J 
Sent: ber 12, 2014 6:10PM 
To: 
Subject: Re: Monday 

You want to have a call on Monday to iron out the last few 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

Fron1: 
To: 
Date: 
Subject: 

John, 

"John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
09/12/2014 03:08 PM 

Monday 

wrote: 
we just discuss them on the call? Either way, I am generally 

Just want to let you know that I will be 
feel free to call my cell if you need. 

uu\.1111'. M nday. You can of course reach me by email, but also 
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From: 
Sent: 
To: 

Friday, May 16, 2014 10: AM 
John.Pespisa@sce.com 

Cc: 
Subject: 

Stephanie B.Kenny@sce.com 
RE: Reliability Enhanceme ts 

That works. Thanks. 

Stephanie.B.Kenny@sce.com 
SUiljE!Ct: Re: Reliability Enhancements 

How about 2 EST? Ifthat works I will send a call in number. 

John 

From: 
Sent: 05/ 
To: John 
Cc: 
Subject: RE: Reliability Enhancements 

I am teleworking today, so I will call you. What times work or you? 

To: 
Cc: 
Subject: Re: Reliability Enhancements 

Is there a time tomorrow I can call you to discuss our call wi h WECC. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc: 
Date: 
Subject: 

1 

----------------·-------·-·-
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John, 

Have you had a chance to talk to your contact at WECC 
O&P5 process? 

, Division of Investigations 
Office of Enforcement 
liliilillily Regulatory Commission 

SCE's proposed Reliability Enhancements related to the 

2 Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: 
To: 
Cc: 
Subject: 

That works. Thanks. 

Friday, May 16, 2014 10: 
John.Pespisa@sce.com 

Stephani 
RE: Reliability Enhance 

.Kenny@sce.com 
ts 

From: John.Pesoisa@sce.com [mailto:"-='-'-'-"--""'===="-'+'-'J 
Sent: 16, 2014 9:55 AM 
To: 
Cc: Stephanie.B.Kenny@sce.com 
Subject: Re: Reliability Enhancements 

How about 2 EST? If that works I will send a call in number. 

John 

Cc: 
Subject: RE: Reliability Enhancements 

I am teleworking today, so I will call you. What times work 

Is there a time tomorrow I can call you to discuss our call 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc: 
Date: 
Subject: Reliability Enhancements 

WECC. 
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John, 

Have you had a chance to talk to your contact at WECC 
O&P5 process? 

, Division of Investigations 
Office of Enforcement 
Federal Regulatory Commission 

SCE's proposed Reliability Enhancements related to the 

2 
Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: 
To: 
Cc: 
Subject: 

John.Pespisa@sce.com 
Tuesday, May 27, 2014 5 

Erin M -Re: Communications with ECC and CAISO 

I am on vacation. Erin is working on this, I expect she will get yo an answer soon. 

,Lf/ 

·-··---·-·--------····--·-----·---· .. ···"····-·--·-···-·------·-···----·--·-'"·"·--~-.. -·--·--··---.. ··-··--.------··---·-----·-.. ·-···-··-.. -----

John, 

I am following up on our phone conversation from F · , May 16, regarding the possibility of SCE authorizing 
staff to have discussions with WECC and CAISO ,.,CT . ., .. r~. the proposed Reliability Enhancements. Does SCE 
agree to this? Thanks. 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
liliiilililiy Regulatory Commission 

Information withheld pursuant to FOIA Exemption 6.



----~--------~1---------------From: 
Sent: 
To: 

Tuesday, May 27, 2014 3:~2 PM 
John.Pespisa@sce.com 

Cc: -Subject: Communications with WE C and CAISO 

John, 

I am following up on our phone conversation from Fri 
staff to have discussions with WECC and CAISO reg 
agree to this? Thanks. 

r, Division of Investigations 
Office of Enforcement 
Federal Regulatory Commission 

1 

y, May 16, regarding the possibility of SCE authorizing 
ing the proposed Reliability Enhancements. Does SCE 

Information withheld pursuant to FOIA Exemption 6.
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111111~--------------t--------------------­
From: 
Sent: Tuesday, July 08, 2014 9:0 AM 

To: 'John.Pespisa@sce.com' )1 

Cc: - I 

I 

I 

Subject: Call Today 

i John, : 

Are you available for a call with- and me today~ We would like to follow-up on our conversation last 
week about WECC and the O&P5 process. Thanks. 1 

Attorn r, Division of Investigations 
Office of Enforcement 
Federal Regulatory Commission 

I 

I 
I 

I 
I 

I 

: 1 
I Information withheld pursuant to FOIA Exemption 6.
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11111111------------------~1----------------------------l 
From: John.Pespisa@sce.com I 
Sent: 08, 2014 11: 6 AM 
To: 
Cc: Erin.Moor @sce.com 
Subject: Re: Call Today 

How about 2:30 EDT? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc. 
Date. 
Subject: Call Today 

John, 

Are you available for a call with- and me today? 
WECC and the O&P5 process. Thanks. 

, Division of Investigations 
Office of Enforcement 
Federal Ene y Regulatory Commission 

would like to follow-up on our conversation last week about 

1 
Information withheld pursuant to FOIA Exemption 6.



From: John.Pespisa@sce.com 
Sent: July 08, 2014 1: PM 
To: 
Subject: RE: Call Today' 

Yes ... thanks 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To 
Cc: sce.com> 
Date· 
SubJect RE: Call Today 

Yes, that works. Should we call your office? 

From: John.Pespisa@sce.com [mailto:John.Pes 
Sent: July 08, 2014 11:56 AM 
To: 
Cc: Erin.Moore@sce.com 
Subject: Re: Call Today 

How about 2:30 EDT? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

Frorn 
To: 
Cc 
Date· 
Subject: Call Today 

John, 

• ''''""'!"·""'""'""' 

I 
I 

I 
i 
I 

I 

i 

Are you available for a call with- and me today? W~ would like to follow-up on our conversation last week about 
WECC and the O&P5 process. Thanks. i 

i 
I 

ll 
I 

I 
Information withheld pursuant to FOIA Exemption 6.



--Attorney-Advisor, Division of Investigations 
Office of Enforcement 
lilililliiy Regulatory Commission 

2 Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: Tuesday, August 12, 2014 7 PM 
To: 
Cc: 
Subject: 

John, 

'John.Pespisa@sce.com' 
Sean 

RE: Draft Stipulation 

I also wanted to let you know that- and I will both on vacation the week of August 18, returning the week of 
August 25. 

From: 
Sent: 
To: 'John.Peslolsarw 
Cc: Sean.Bodkin@nerc.net 
Subject: Draft Stipulation 

NON-PUBLIC AND PRIVILEGED 

FOR SETTLEMENT PURPOSES ONLY 

John, 

Attached please find a revised Stipulation and C 
revision responds to SCE's proposed revisions to 
(highlighted) for SCE. Please let me know if you 
other aspects of the draft. We are hopeful that 
quickly. Thanks. 

ney-Adv , Division of Investigations 
Office of Enforcement 
liilililllily Regulatory Commission 

Agreement for SCE's consideration. This 
s initial draft. It also includes a few questions 

uld like to discuss any of the questions or any 
will be able to finalize the agreement with you 

1 
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From: John.Pespisa@sce.com 
Sent: Frid September 12, 20 6:10 PM 
To: 
Subject: Re: Monday 

You want to have a call on Monday to iron out the last few es? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

rrom· 
To 
Date: 
Subject: 

John, 

"John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
09/12/2014 03:08PM 

Monday 

47 

Just want to let you know that I will be teleworki y. You can of course reach me by email, but also 
feel free to call my cell if you need. 

1 Information withheld pursuant to FOIA Exemption 6.
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From: John.Pespisa@sce.com 
Sent: Monday, September 15, 14 12:23 PM 
To: 
Subject: RE: Monday 

I have a conf call at 10, can we do 11? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To "John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
Date: 09/15/2014 09:19AM 
Subject: RE: Monday 

Okay, can I call you at 1 PM (10 AM your time)? 

All of our legal folks are at an oftsite. I can go over the m 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From. 
To 
Date: 
Subject 

"John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
09/15/2014 08:33 AM 

RE: Monday 

I have, it should only take 10-15 min. Give me a call. 

I can be ready in a half hour and am pretty much available until I'd rather do it on the early side. How much time do you think 
we'll need? 

From: John.Pespisa@sce.com L!.!..!"'-==-"'~"-=-====>'==""'+'-''"'J 
Sent: September 15, 2014 11:27 AM 
To: 
Subject: RE: Monday 

1 
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What time works for you today? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Date: 
Subject: 

"John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
09/14/2014 06:35PM 

RE: Monday 

I have not heard back on the language I proposed for P 26, but I ould hear back from our technical folks on it very early tomorrow 
morning. 

I am fine discussing by phone. I'll then need to report to my tech ical folks and get back to you, but that shouldn't take too long on 
our end. Let me know what time works for you. 

From: John. Pespisa @see. com L!I!:Slli!Q.;.!~!:1.t§~aill!~~~J 
Sent: Sunday, ber 14, 2014 8:54PM 
To: 
Subject: Re: Monday 

Let just discuss them on the call. Were your folks ok th the language you proposed? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

On Sep 14,2014, at 5:22PM, 

To: 
Subject: Re: Monday 

You want to have a call on Monday to iron out the last few 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: "John. Pespisa@sce .com" <John. Pespisa@sce.com>, 
Date: 09/12/2014 03:08PM 
Subject Monday 

wrote: 
ld we just discuss them on the call? Either way, I am generally 

2 Information withheld pursuant to FOIA Exemption 6.
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John, 

Just want to let you know that I will be teleworking M nday. You can of course reach me by email, but also 
feel free to call my cell if you need. 

3 Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: 
To; 
Subject: 

You going to call? 

John Pespisa 

John.Pespisa@sce.com 
Monday, September 15, 

RE: Monday 

Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: "John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
Date: 09/15/2014 09:27AM 
Subject: RE: Monday 

Sure, I'll call you at 11 (and feel free to call me if your conf call en 

I have a conf call at 10, can we do 11? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From· 
To "John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
Date 09/15/201409:19AM 
Subject RE: Monday 

Okay, can I call you at 1 PM (10 AM your time)? 

From: John.Pespisa@sce.com L'-'-"~=.><!..!.'-!.!.!...=="-===pJ 
Sent: Mond r 15, 2014 12:18 PM 
To: 
Subject: RE: Monday 

1 

2:05PM 

Information withheld pursuant to FOIA Exemption 6.



All of our legal folks are at an offsite. I can go over the mat rial I have, it should only take 10-15 min. Give me a call. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Date: 
Subject: 

"John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
09/15/2014 08:33AM 

RE: Monday 

I can be ready in a half hour and am pretty much available until4 I'd rather do it on the early side. How much time do you think 
we'll need? 

From: John.Pespisa@sce.com [mailto:John.Pes 
Sent: Monday, r 15, 2014 11:27 AM 
To: 
Subject: RE: Monday 

What time works for you today? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From. 
To: "John.Pespisa@sce.com" <John.Pespisa@sce.com>, 
Date. 09/14/2014 06:35PM 
Subject RE: Monday 

I have not heard back on the language I proposed for P 26, but Is ould hear back from our technical folks on it very early tomorrow 
morning. 

1 am fine discussing by phone. I'll then need to report to my tech ical folks and get back to you, but that shouldn't take too long on 
our end. Let me know what time works for you. 

From: John.Pespisa@sce.com [mailto:John.Pes 
Sent: Sunday, September 14, 2014 8:54PM 
To: 
Subject: Re: Monday 

Let just discuss them on the call. Were your folks ok w th the language you proposed? 

John Pespisa 
2 Information withheld pursuant to FOIA Exemption 6.



Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

On Sep 14, 2014, at 5:22PM, 
That works. Would you send me the edits 
available before 4 PM Eastern. 

You want to have a call on Monday to iron out the last few 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Date: 
Subject 

John, 

"John.Pespisa@sce .com" <John. Pespisa@sce.com>, 
09/12/2014 03:08PM 

Monday 

Just want to let you know that I will be 
feel free to call my cell if you need. 

wrote: 
ld we just discuss them on the call? Either way, I am generally 

ay. You can of course reach me by email, but also 

3 Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: 
To: 
Cc: 
Subject: 

John.Pespisa@sce.com 
Friday, September 19, 

'John.Pespisa@sce.com' 

Re: Your Message 

I plan on taking the team out for a nice dinner next week ... 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: '"John.Pespisa@sce.com"' <John.Pespisa@sce.com>, 
Date. 09/19/2014 01:04PM 
SubJect: Your Message 

John, 

I got your message. That sounds great, and I told Sean that you 
John! Have a great weekend- maybe a celebration? 

be sending him the 3 signed copies via fed ex. Thanks, 

Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: 

John.Pespisa@sce.com 
Friday, September 19, 

To: 
Subject: 

Sean.Bodkin@nerc.net, ,@sce.com 
Tracking number for SCE <~<>rr•<>•ment 

Attachments: G04-GRND-COL-A14-M 101@SCE.COM_20140919_130032.pdf 

Sean, 

The tracking number for the three copies is UPS 1z31e51 

Signed PDF copy. 

Thanks again. 

John Pespisa 
Director, N ERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc: 
Date: 
Subject Re: Your Message 

FOR INTERNAL USE ONLY 

I plan on taking the team out for a nice dinner next week ... 

John Pespisa 
Director, N ERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: "'John.Pespisa@sce.com"' <John.Pespisa@sce.com>, 
Date: 09/19/2014 01 :04 PM 
Subject: Your Message 

12491715 

1 

I 
Information withheld pursuant to FOIA Exemption 6.



John, 

I got your message. That sounds great, and I told Sean that you 
John! Have a great weekend- maybe a celebration? 

be sending him the 3 signed copies via fed ex. Thanks, 



UNITED STAT S OF AMERICA 
FEDERAL ENERGY RE ULATORY COMMISSION 

Southern California Edison Company ) Docket No. IN14-8-000 

STIPULATION AND ONSENT AGREEMENT 

I. INTRODUCTION 

1. Staff of the Office of Enforceme t (Enforcement) of the Federal Energy 
Regulatory Commission (Commission), the North American Electric Reliability 
Corporation (NERC), and Southern Cal' ornia Edison Company (SCE) enter into 
this Stipulation and Consent Agreement (Agreement) to resolve a non-public 
investigation conducted by Enforcemen and NERC pursuant to Part 1 b of the 
Commission's regulations, 18 C.P.R. P 1 b (2014). The investigation examined 
possible violations ofNERC Reliability Standards by SCE related to a system 
event in the Pacific Southwest on Septe ber 8, 2011 (September 8 event or 
event). SCE neither admits nor denies t at it violated the Reliability Standard 
described in the Agreement, but agrees o pay a total civil penalty of $650,000, of 
which $250,000 will be paid to the Unit d States Treasury and NERC, divided in 
equal amounts, and $400,000 will be in ested, subject to Enforcement and NERC 
approval, by SCE in reliability enhance ent measures identified below that go 
above and beyond the Agreement's mifgation commitments or what that 
Reliability Standards require (Reliabilit Enhancements). SCE also commits to 
mitigation and compliance measures, s bject to compliance monitoring, as 
detailed in the Agreement. 

II. STIPULATED FACTS 

2. Enforcement, NERC, and SCE reby stipulate and agree to the following 
facts. 

A. SCE 

3. SCE, a wholly-owned subsidi of Edison International, is an investor-
owned utility providing electricity in c ntral, coastal, and southern California. 
Among other NERC registrations, SCE operates as a Transmission Owner (TO) 
and Operator {TOP) within the Califo ia Independent System Operator's 
(CAISO) Balancing Authority area, an has delegated part of its responsibilities as 
TOP, including seasonal, next-day, an current-day planning, to CAISO under a 
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Coordinated Functional Registration. 1 E owns approximately 5,490 circuit 
miles of transmission lines, including 50 , 230, and 161 kV lines. At the time of 
the event, SCE owned more than 5,600 W of generation, including a majority 
share in the San Onofre Nuclear Generat ng Station (SONGS) in Southern 
California.2 SCE's peak load exceeds 2 ,000 MW. 

B. Event Description 

4. During an 11-minute period on th afternoon of September 8, 2011, a 
system disturbance occurred in the Paci c Southwest, resulting in cascading 
outages and leaving approximately 2.7 illion customers without power, some for 
multiple hours extending into the next d y. The total load loss for the event was in 
excess of 30,000 MWh. The event start d with a three-phase fault which led to 
the loss of Arizona Public Service's (APS's) Hassayampa-N. Gila 500 kV 
transmission line (H-NG). This transmi sion line is a segment of the Southwest 
Power Link (SWPL), a major transmissi n corridor transporting power in an east­
west direction, from generators in Arizo a, through the service territory of 
Imperial Irrigation District (liD), into S uthern California. 

5. With the SWPL's major east-we corridor broken by the loss ofH-NG, 
power flows instantaneously redistribut d throughout the electric system in the 
Pacific Southwest and Southern Califor ia, increasing flows through lower voltage 
systems parallel to the SWPL as power ontinued to flow on a hot day during 
hours of peak demand. 

6. These redistributed flows travele through liD's and Western Area Power 
Administration- Desert Southwest's ( estem-DSW's) territories onto Western 
Electricity Coordinating Council (WEC )3 Path 44, an aggregation of five 230 kV 

1 JR000009 was originally enter d into on September ll, 2008 and most 
recently updated on May 24, 2012. JR 00009 delineates compliance 
responsibility for the Standards and Re uirements associated with the TOP 
function between CAISO and SCE. 

2 In June 2013, SONGS perman ntly ceased power operations. 

3 At the time of the event, WEC was registered with NERC as the 
Reliability Coordinator (RC) for all of e entities affected by the event, as well as 
serving as the Regional Entity (RE) un er a delegation agreement with NERC. 
Since the event, the Regional Entity an Reliability Coordinator functions have 
been bifurcated, with WECC remainin the Regional Entity, and Peak Reliability 
becoming the independent Reliability oordinator. See Order on Compliance, 
146 FERC ~ 61,092 (2014) (accepting ompliance filings submitted by NERC and 
WECC and eliminating all final obstac es to bifurcation). The Agreement will 
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transmission lines that deliver power in north-south direction from SCE's 
territory in Los Angeles to San Diego G s & Electric (SDG&E). The increased 
power flows parallel to the SWPL, toge er with lower than peak generation levels 
in California and Mexico, led to signific nt voltage deviations and transmission 
equipment overloads. The flow redistri utions, voltage deviations, and resulting 
overloads had a cascading effect, as tran mission and generation equipment 
tripped offline in a relatively short time eriod. Just seconds before the blackout, 
Path 44 carried all flows into San Diego as well as parts of Arizona and Mexico. 
This excessive loading on Path 44 initia d an intertie separation scheme, owned 
and operated by SCE, located at the San Onofre switchyard.4 CAISO is 
responsible for many of the TOP functi ns for SCE under a Coordinated 
Functional Registration. Initiation of th intertie separation scheme at the San 
Onofre switchyard separated SDG&E fr m Path 44, contributed to tripping the 
SONGS nuclear units offline, and even ally resulted in the complete blackout of 
San Diego and Comisi6n Federal de Ele tricidad's Baja California Control Area. 

7. SCE's role in the September 8 e nt centers on its ownership and operation 
of the intertie separation scheme at the an Onofre switch yard that initiated 
approximately l 0 minutes and 40 secon s into the 11-minute event. Operation of 
the scheme simultaneously opened all fi e 230 kV transmission lines-Path 44-
connecting SCE and SDG&E, as it was esigned to do, and the resulting cut in 
power to SDG&E's system caused a ra id frequency decline indicative of a severe 
imbalance between generation and load in SDG&E's system. This rapid 
frequency decline affected SDG&E's U derfrequency Load Shedding (UFLS) 
program. Prior to this point in the even , SDG&E had already lost its intertie to 
the east, and with the opening of Path 4 , SDG&E was effectively separated from 
the rest of the Western Interconnection. Before the September 8 event, system 
conditions had never exceeded the thre hold for triggering the intertie separation 
scheme at the San Onofre switchyard, d SCE had never conducted any studies to 
assess the scheme's impact on reliabilit or the scheme's impact on an already 
severely compromised system. 

8. The operation of the separation cheme under the extreme power flow 
conditions resulted in a sudden change n the angle of the generator rotors at 
SONGS. This resulted in the activatio of turbine control logic to prevent over 
speed of the equipment which tripped oth SONGS units. 

refer to WECC when relevant to the ev nt, and will otherwise refer to the relevant 
function (RE or RC) rather than using t e entity names WECC or Peak Reliability. 

4 Since the September 8 event, nforcement and NERC have referred to 
this intertie separation scheme as the S NOS Separation Scheme. 
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III. INQUIRY AND INVESTIGAT ON 

9. On September 9, 2011, the Co ission and NERC announced a joint 
inquiry to determine how the blackout o curred and to make recommendations to 
avoid similar situations in the future. T inquiry team, comprised of Commission 
and NERC staff, used on-site visits and i terviews, detailed computer modeling, 
event simulations, and system analyses t make its findings and recommendations 
for preventing similar events in the futur . The inquiry determined that entities 
responsible for planning and operating e Bulk-Power System (BPS) were not 
prepared to ensure reliable operation or revent cascading outages in the event of a 
single contingency. On May 1, 2012, th inquiry team published a report entitled 
Arizona-Southern California Outages o September 8, 2011, Causes and 
Recommendations (the Report), which i hereby incorporated by reference.5 The 
Report discusses a detailed sequence of vents, simulations, and findings related to 
the causes of the cascading outages. Th Report also makes twenty-seven 
recommendations related to next-day pl nning, seasonal planning, near- and long­
term planning, situational awareness, co sideration of Bulk Electric System (BES) 
equipment, system operating limits (SO s) and Interconnection Reliability 
Operating Limits (IROLs), and protecti n systems. 

10. Following publication of the Rep rt, Enforcement and NERC reviewed the 
data gathered during the inquiry for co pliance implications. As a result of that 
review, Enforcement and NERC initiat non-public investigations of several 
entities, including SCE, under Part lb o the Commission's regulations, 18 C.F.R. 
Part 1 b (20 14). Enforcement and NER determined that SCE violated Reliability 
Standard PRC-001-1 R4 and found that this violation undermined the reliability of 
the BPS and contributed to the Septem er 8 event. Enforcement and NERC 
recognized, however, that after the eve t, and during the inquiry and investigation, 
SCE voluntarily began making improv ents in its planning and operations, and 
implementing recommendations from t e Report, that addressed many of the 
findings arising from the Report. In ad 'tion, SCE fully cooperated with 
Enforcement and NERC during the inv stigation. 

11. As part of the investigation, En£ rcement and NERC reviewed SCE's 
compliance program and discovered th t SCE satisfies the criteria for an effective 
compliance program under the Commi sian's Penalty Guidelines.6 Enforcement 

5 Arizona-Southern California tages on September 8, 2011, Causes and 
Recommendations (April2012), availa le at http://www.ferc.gov/legal/staff-
re rts/04-27-2012-ferc-nerc-re ort. d . 

6 Enforcement of Statutes, Orde ~. Rules and Regulations, 132 FERC ~ 
61,216, § 1B2.1 (2010). 
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and NERC considered the following ele ents ofSCE's compliance program: (1) 
SCE's NERC Compliance Program offic is staffed by seventeen full time 
employees devoted to ensuring complian e with each Reliability Standard; (2) 
SCE conducts an annual self-assessment of its overall NERC compliance as well 
as monthly assessments of compliance ith specific Reliability Standards; (3) Five 
of SCE's senior Officers are a part of S E's NERC Executive Steering Team 
(EST). The EST team members are full engaged in the compliance program and 
attend monthly status meetings with the irector of the compliance program; and 
(4) SCE employees attend annual trainin sessions on NERC compliance and have 
opportunities to report and raise complia ce issues, including through an 
anonymous Hotline maintained by a thir party. 

IV. VIOLATION 

12. Enforcement and NERC determi ed that SCE violated Reliability Standard 
PRC-00 1-1 R4 because prior to the Sept mber 8 event it did not adequately 
coordinate the intertie separation schem at the San Onofre switch yard with 
protection systems, including ( 1) the ac eleration limits within the turbine control 
systems on the two SONGS generators; d (2) the UFLS program of its neighbor, 
SDG&E. Prior to the event, SCE had n t conducted studies to assess the scheme's 
impact on reliability. Prior to the event, SCE also had not conducted studies to 
assess the scheme's impact on the accel ration of the SONGS units, or the impact 
to an already severely compromised sys em. As a result, SCE did not know how 
the initiation of the scheme would impa t reliability, including whether the scheme 
would result in the tripping of the SON S generators or how it might affect the 
ability ofSDG&E's UFLS program to rrest extreme frequency decline, as 
described in paragraphs 6, 7, and 8 abo e. 

13. SCE stipulates to the facts as des ribed in Section II of the Agreement, but 
neither admits nor denies Enforcement' and NERC's findings that its conduct 
violated the Reliability Standard specifi d in Section IV. For purposes of settling 
any and all civil and administrative dis utes within the jurisdiction of the 
Commission arising from reliability iss es related to the September 8 event and 
Enforcement and NERC's investigatio , SCE agrees to the remedies set forth in 
the following paragraphs. 

A. Civil Penalty 

14. SCE shall pay a total civil penal y of$650,000, of which $250,000 shall be 
paid, divided in equal amounts, to the nited States Treasury and NERC within 
ten days of the Effective Date of the A reement. Enforcement and NERC agree to 
give SCE a partial civil penalty offset r the remaining $400,000 in exchange for 
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SCE agreeing to implement the Reliabil' y Enhancements set forth in Section V.B. 
The value of the Reliability Enhanceme ts is expected to substantially exceed the 
amount of the offset. 

B. Reliability Enhancement 

15. In exchange for the $400,000 ofu et, as Reliability Enhancements, SCE 
shall provide theRE and/or RC with thr e Full-Time Equivalent (FTE) technical 
employees for a total of 6,240 hours to ssist theRE and/or RC with their efforts 
in response to the September 8 event. 

16. As part of the Reliability Enhanc ments, SCE employees will participate in 
regional study groups and various RE, C, and/or NERC reliability initiatives, 
created in response to and for the purpo e of improving reliability after the 
September 8 event. SCE, the RE, and/o RC will agree on the ski.ll set of the 
employees to be shared and the employ es' projects and tasks. 

17. The scope and nature of the proj cts and tasks to be performed by the 
aforementioned SCE employees shall b approved by Enforcement and NERC, 
such approval not to be unreasonably w thheld. SCE shall complete the 
Reliability Enhancements by December 31,2016. 

18. If SCE has not performed theRe iability Enhancements by December 31, 
20 16, or determines, prior to December 31, 20 16, that it cannot reach an 
agreement with the RE and/or RC on th projects or tasks to be performed, SCE 
shall subtract from $400,000 the cash v lue of the services, if any, already 
performed, and pay the remaining sum n equal shares to the United States 
Treasury and NERC. The calculation o the sum due to Treasury and NERC, 
including the cash value of the services and the identification of the services to be 
credited, are subject to review and appr val by Enforcement and NERC. 

C. Completed and Require Mitigation 

19. SCE commits to the following a tions, designed to mitigate the Reliability 
Standard violations and to improve ove all reliability of theBES. As indicated 
below, SCE affirms that it has already ompleted most of the mitigation measures 
and shall complete all remaining mitig tion measures no later than December 31, 
2015, unless otherwise stated in this S tion. In those instances where SCE has 
already implemented mitigation measu es prior to entering into the Agreement, it 
shall continue operating under the prac · ces and procedures implemented as part of 
the mitigation, until such time as it imp ements improved practices and 
procedures, as determined by Enforce ent and NERC. SCE will report on the 
status of all mitigation measures descri ed in this Section and submit evidence of 



Docket No. IN14-8-000 -7~ 

status and progress in its compliance mo itoring reports to be submitted to 
Enforcement and NERC pursuant to Sec 'on V.C of the Agreement. 

i. Mitigation Related to Protection Systems 

Protection System Coordination7 

20. SCE has completed multiple miti ation measures and has also agreed to 
implement multiple additional mitigatin measures aimed at improving its 
coordination of Covered Protection Syst ms, including intertie overload separation 
schemes.8 

21. Following the September 8 event SCE undertook an expedited technical 
and physical evaluation of all its intertie overload separation schemes, to ensure 
that such schemes and the schemes' sett'ngs were properly coordinated across its 
transmission system. Based on this eval ation and to the extent necessary to 
ensure proper coordination, SCE change the settings on some schemes, and 
disabled and removed others. 

22. In addition to any requirements u der the Reliability Standards related to 
protection systems, starting in 2014, SC agrees to conduct a detailed study of 
twenty percent of its existing and plann d Covered Protection Systems each year 
with 1 00 percent of the studies to be co pleted by December 31, 20 18. SCE will 
prioritize its assessment of intertie overl ad separation schemes and will complete 
its assessment of such schemes by Dece ber 31, 20 15. This assessment shall 
consider (1) the purpose and limitations of Covered Protection Systems; (2) the 
necessity of Covered Protection System ; (3) the classification of Covered 
Protection Systems; (4) coordination of overed Protection Systems with other 
devices and systems; (5) impact ofCov red Protection Systems on internal and 
external elements; (6) whether Covered Protection Systems have unintended 
reliability consequences; (7) whether S E's Underfrequency Load Shedding 
program is effective and consistent wit theRE's Off-Nominal Frequency Load 

.
7 This section on Protection Syst m coordination applies to the following 

Protection Systems: (1) internal to SC 's system, Special Protection Systems 
(including intertie overload separation chemes), overload Protection Systems on 
transmission equipment, and overload rotection Systems that studies show affect 
the BPS; and (2) external to SCE's syst m, Protection Systems that are known to 
affect SCE's operations (referred to as' Covered Protection Systems"). 

8 SCE has identified its intertie erload separation schemes that remain in 
service, and Enforcement, NERC, and CE maintain a list of such schemes 
confidentially. 
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Shedding plan; and (8) affected generato s' response to activation of Covered 
Protection Systems. 

23. SCE further agrees to share releva t information, including Covered 
Protection System settings, from the fore oing assessments with impacted entities 
and the Reliability Coordinator. To the xtent SCE learns from the assessments 
that any Covered Protection Systems ha e degraded or have the potential to not 
operate as designed, SCE will immediat ly share this information with impacted 
entities and the Reliability Coordinator. 

Effect of Protection S stems on Transmi sion Facili Loadabili 

24. SCE agrees to implement mitigati n measures aimed at ensuring that its 
protection system relay settings do not li it the loadability of its transmission 
facilities. Specifically, in its 2016 Annu l Transmission Reliability Assessment, 
and each year thereafter, SCE will revie its transmission facility SOLs to ensure 
that they account for protection system r lay settings and that they are equal to the 
most limiting operating criteria during a 1 timeframes, including restoration. SCE 
will also identify instances where its rel y trip points are set too close to 
transmission facility emergency ratings nd to develop plans to mitigate such 
instances. 

Protection System Training 

25. SCE agrees to broaden its protec ·on system training program. SCE has 
provided its transmission operators trai 'ng on internal protection systems since 
before the September 8 event. Within s x months of the Effective Date of the 
Agreement, SCE agrees to review this aining to ensure it covers the purpose and 
limitations of Covered Protection Syste s, the settings of Covered Protection 
Systems, and the impact of Covered Pr tection Systems on internal and external 
elements. SCE also agrees to expand t · s training within one year of the 
completion of the assessment described in Paragraph 22 to cover external 
protection systems, as identified by SC , the CAISO, or any adjacent entity, that 
are likely to impact SCE's system relia ility. 

ii. Mitigation Relate to Long-Term Planning 

Consideration of Critical S stem Condi ions in Lon -Term Plannin Assessments 

26. Within one year of the Effective Date of the Agreement, SCE agrees to 
implement several steps (described bel w in paragraphs 27 -30) to ensure that its 
long-term planning assessments consid r critical system conditions, including 
expected system transfers above firm, pected internal and external generation 
dispatch, the impact of internal and ext mal facilities, transmission facilities 
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operated below 100 kV, local distributio facilities operated below 100 kV that are 
known to impact the BPS, and the impac of active protection and control devices. 

27. Regarding expected system trans rs above firm, SCE agrees to include in 
its long-term studies additional sensitivit es by varying generation and load to 
stress system transfers. 

28. To ensure it considers expected i ternal and external generation dispatch 
levels in its long-term planning studies, CE agrees to simulate combinations of 
various generator outages in its transmis ion area as well as neighboring areas that 
could impact its system. 

29. SCE also agrees to improve its lo g-term planning process by ensuring that 
it considers internal and external faciliti s operated below 100 kV, where those 
facilities operate in parallel with faciliti s above 100 kV or have the potential to 
affect BPS reliability.9 For example, S E agrees to begin utilizing theRE's new 
base case coordination system to develo cases that include 69 kV facilities and to 
monitor contingencies involving faciliti s operated at 69 kV and above in 
SDG&E's, liD's, and APS's territories at have an impact on SCE's system. 

30. SCE agrees to update its conting ncy files of its various Special Protection 
Systems (SPS)/Remedial Action Schem s (RAS) for its annual long-term planning 
studies. Also, it will continue to suppo the work and respond to data requests of 
theRE's Modeling SPS and Relays Ad- oc Task Force to incorporate selected 
relays into base cases. 

Anal ses and Benchmarkin 

31. On a going forward basis, SCE a rees to benchmark annually the prior 
year's planning studies against actual s stem operating conditions and look and 
account for higher stress conditions not captured in its annual assessments, such as 
unusual generation and import patterns, higher than expected load patterns, and 
contingencies that may have occurred d were not evaluated. SCE agrees to 
share information from its benchmarki g analyses with impacted entities, CAISO, 
and the Reliability Coordinator. 

iii. Mitigation Relate to Situational Awareness 

9 Inclusion of transmission facil'ties operated below 100 kV in the 
mitigation measures pursuant to the A eement shall have no effect on any current 
or future analysis regarding whether th se facilities comprise part of the BPS. 
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32. SCE agrees to implement various itigating measures to improve its 
coordination efforts with neighboring en ities as a way of strengthening its 
situational awareness. When provided ith additional system information for 
coordination, SCE will have greater cap bility to assess information, including in 
the next-day and real-time timeframes, t at could impact its system. 

33. When released by Peak Reliabilit for usage, SCE agrees to ensure that its 
operators and operating engineers utilize on a daily basis, relevant elements of 
Peak Reliability's new data sharing port 1, which contains next-day studies, 
historical archives, and data from theW stern Interconnection Synchrophasor 
Project. When released for entity use b Peak Reliability the phasor measurement 
data will provide operators visibility of ystem conditions in near real-time and 
may enable early detection of problems at could lead to cascading outages. 

Expanded Situational Awareness 

34. To the extent SCE has not alread done so, within six months of the 
Effective Date of the Agreement, SCE a so agrees to undertake efforts to identify 
internal and external elements that impa tits portion of the BPS, including 
facilities operated below 100 kV. In ad ition, to the extent it has not already done 
so, SCE agrees to identify all internal el ments, including elements operated 
below 100 kV, that impact external BP elements, and to notify impacted entities 
and the Reliability Coordinator of such lements. All such elements shall be 
included in its models for monitoring in its seasonal, next-day, current-day, and 
real-time studies. SCE has also receive and continues to receive Inter-Control 
Center Communications Protocol (ICC ) data from neighbors to further improve 
its transmission models with real-time, erified data on facilities that impact its 
system. 

Res onse to Im aired Situational A war ness 

35. Within six months of the Effecti e Date of the Agreement, SCE agrees to 
improve its procedures for responding t the impairment of its monitoring 
capabilities. These procedures maintai plans for the loss of SCADNEMS, 
RTCA, and the loss of communication. They also cover plans for communicating 
with the Reliability Coordinator and ne ghboring entities in case SCE loses 
situational awareness. SCE also agrees to revise its procedures governing the 
exchange of information regarding the oss or change in service status of critical 
facilities with the Reliability Coordinat r and other impacted entities. SCE will 
complete operator training on all of the e new processes within one year of the 
Effective Date of the Agreement. 

D. Compliance Monitorin 
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36. SCE shall make semi-annual repo s to Enforcement and NERC until all of 
the mitigation measures and Reliability nhancements, identified in the 
Agreement, have been fully implemente and verified by Enforcement and NERC. 
The first semi-annual report shall cover e first six month period after the 
Effective Date of the Agreement and sh l be submitted to Enforcement and 
NERC staff within thirty days of the exp ation of that period. The subsequent 
report(s) shall be due in six month incre ents thereafter. Each report shall detail 
the following: (1) actions taken as of the date of the report to satisfy the terms of 
the Agreement, including all mitigation 'terns and Reliability Enhancements; (2) 
actions taken to improve reliability com Hance, including investments in new 
measures and training activities during e reporting period; and (3). any additional 
violations of Reliability Standards that h ve occurred and whether and how SCE 
has addressed those new violations. Th reports must include an affidavit 
executed by an officer of SCE that the c mpliance reports are true and accurate 
and also include corroborative documen ation or other satisfactory evidence 
demonstrating or otherwise supporting t e content of these reports. Enforcement 
and NERC staff may require additional emi-annual reporting if circumstances 
indicate the need for further monitoring r if SCE has not yet completed all the 
mitigation measures described in this Se tion. 

VI. TERMS 

37. The "Effective Date" of the Agre ment shall be the date on which the 
Commission issues an order approving e Agreement without material 
modification. When effective, the Agre ment shall resolve all reliability matters 
relating to the September 8 event withi the jurisdiction of the Commission, and 
that arose on or before the Effective Da e, as to SCE or any affiliated entity. 

38. Commission approval of the Agr ement without material modification shall 
release SCE and forever bar the Commi sion and NERC from holding SCE, any 
affiliated entity, and any successor in in erest to SCE liable for any and all 
administrative or civil claims arising ou of the reliability issues related to the 
September 8 event or conduct addresse and stipulated to in the Agreement that 
occurred on or before the Agreement's ffective Date. 

39. Failure to make timely civil pen lty payments or to comply with the 
mitigation, Reliability Enhancements, a d monitoring agreed to herein, or any 
other provision of the Agreement, shall be deemed a violation of a final order of 
the Commission issued pursuant to the ederal Power Act (FPA), 16 U.S.C. §792, 
et seq., and may subject SCE to additio al action under the enforcement 
provisions of the FP A. 

40. If SCE does not make the civil p nalty payment described above at the time 
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agreed by the parties, interest payable to the United States Treasury and NERC 
shall begin to accrue pursuant to the Co ission' s regulations at 18 C.F .R. § 
35.19(a)(2)(iii) (2014) from the date tha payment is due, in addition to the penalty 
specified above and any other enforcem nt action and penalty that the 
Commission or NERC may take or imp se. 

41. The Agreement binds SCE and it agents, successors, and assignees. The 
Agreement does not create any addition 1 or independent obligations on SCE, or 
any affiliated entity, its agents, officers, irectors, or employees, other than the 
obligations identified in the Agreement. 

42. The signatories to the Agreement agree that they enter into the Agreement 
voluntarily and that, other than the recit tions set forth herein, no tender, offer or 
promise of any kind by any member, e ployee, officer, director, agent or 
representative of Enforcement, NERC, r SCE has been made to induce the 
signatories or any other party to enter in o the Agreement. 

43. Unless the Commission issues· order approving the Agreement in its 
entirety and without material modificati n, the Agreement shall be null and void 
and of no effect whatsoever, and Enfor ment, NERC, and SCE shall not be 
bound by any provision or term of the greement, unless otherwise agreed to in 
writing by Enforcement, NERC, and S E. 

44. SCE agrees that the Commissio s order approving the Agreement without 
material modification shall be a final a unappealable order assessing a civil 
penalty under the Federal Power Act. CE waives findings of fact and 
conclusions of law, rehearing of any C mmission order approving the Agreement 
without material modification, and judi ial review by any court of any 
Commission order approving the Agre ent without material modification. 

45. The Agreement can be modifie only if in writing and signed by 
Enforcement, NERC, and SCE, and an modifications will not be effective unless 
approved by the Commission. 

46. Each of the undersigned warrant that he or she is an authorized 
representative of the entity designated, s authorized to bind such entity and 
accepts the Agreement on the entity's ehalf. 

47. The undersigned representative fSCE affirms that he or she has read the 
Agreement, that all of the matters set £ rth in the Agreement are true and correct to 
the best of his or her knowledge, infor ation and belief, and that he or she 
understands that the Agreement is ente ed into by Enforcement and NERC in 
express reliance on those representatio s. 
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48. The Agreement may be signed in ounterparts. 

49. The Agreement is executed in tri licate, each of which so executed shall be 
deemed to be an original. 
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Agreed to and accepted: 

Larry D. Gasteiger 
Acting Director, Office of Enforcemen 
Federal Energy Regulatory Commissio 

Date: ------------------

Charles A. Berardesco 
Senior Vice President, General Counse and Corporate Secretary 
North American Reliability Corporatio 

Date: ------------------

ohn Pespisa 
irector, NERC Compliance Program 

Southern California Edison Company 

Date: ~} { 1/ ')../;>JI.f 
I 

-14-



From: 
Sent: 
To: 
Cc: 

Neya.Williams@sce.com 
Monday, September 22, 
sean.bodkin@nerc.net; 
John.Pespisa@sce.com; 

Subject: Tracking Number for ,.,,..T, .. ,""ent 
Attachments: PIV1-3RD-EXEC-SUPPO 101@sce.com_20140922_124522.pdf 

Tracking number for three copies of the signed settlement UPS is 1Z 31 E 512 22 1252 9596. 

Thank you. 

Neya Williams 
Executive Assistant to 
Pete Dietrich 
Senior Vice President, Transmission & Distribution 
Southern California Edison 
PIV Phone: (909) 274-1115 
G04 Phone: (626) 302-6728 
Cell: (714) 334-7294 

Be Sale. Atwavs. 

http://www.adobe.com/ 

1 
Information withheld pursuant to FOIA Exemption 6.



UNITED STAT S OF AMERICA 
FEDERAL ENERGY RE ULATORY COMMISSION 

Southern California Edison Company ) Docket No. IN14-8-000 

STIPULATION AND ONSENT AGREEMENT 

I. INTRODUCTION 

1. Staffofthe Office ofEnforceme (Enforcement) of the Federal Energy 
Regulatory Commission (Commission), he North American Electric Reliability 
Corporation (NERC), and Southern Cali ornia Edison Company (SCE) enter into 
this Stipulation and Consent Agreement (Agreement) to resolve a non-public 
investigation conducted by Enforcemen and NERC pursuant to Part l b of the 
Commission,s regulations, 18 C.F.R. Pat lb (2014). The investigation examined 
possible violations ofNERC Reliability Standards by SCE related to a system 
event in the Pacific Southwest on Septe ber 8, 2011 (September 8 event or 
event). SCE neither admits nor denies at it violated the Reliability Standard 
described in the Agreement, but agrees o pay a total civil penalty of $650,000, of 
which $250,000 will be paid to the Unit d States Treasury and NERC, divided in 
equal amounts, and $400,000 will be in ested, subject to Enforcement and NERC 
approval, by SCE in reliability enhance ent measures identified below that go 
above and beyond the Agreement's miti ation commitments or what that 
Reliability Standards require (Reliabilit Enhancements). SCE also commits to 
mitigation and compliance measures, s ~ect to compliance monitoring, as 
detailed in the Agreement. 

II. STIPULATED FACTS 

2. Enforcement, NERC, and SCE h reby stipulate and agree to the following 
facts. 

A. SCE 

3. SCE, a wholly-owned subsidiar of Edison International, is an investor-
owned utility providing electricity in c tral, coastal, and southern California. 
Among other NERC registrations, SCE operates as a Transmission Owner (TO) 
and Operator (TOP) within the Califor ia Independent System Operator's 
(CAISO) Balancing Authority area, an has delegated part of its responsibilities as 
TOP, including seasonal, next-day, and current-day planning, to CAISO under a 
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Coordinated Functional Registration.• CE owns approximately 5,490 circuit 
miles of transmission lines, including 5 , 230, and 161 kV lines. At the time of 
the event, SCE owned more than 5,600 W of generation, including a majority 
share in the San Onofre Nuclear Genera ing Station (SONGS) in Southern 
California? SCE's peak load exceeds 2 ,000 MW. 

B. Event Description 

4. During an 11-minute period on e afternoon of September 8, 2011, a 
system disturbance occurred in the Paci tc Southwest, resulting in cascading 
outages and leaving approximately 2. 7 illion customers without power, some for 
multiple hours extending into the next d y. The total load loss for the event was in 
excess of 30,000 MWh. The event start d with a three-phase fault which led to 
the loss of Arizona Public Service's (A S's) Hassayampa-N. Gila 500 kV 
transmission line (H-NG). This transmi sion line is a segment of the Southwest 
Power Link (SWPL), a major transmiss on corridor transporting power in an east­
west direction, from generators in Ariz a, through the service territory of 
Imperial Irrigation District (liD), into S uthern California. 

5. With the SWPL's major east-we t corridor broken by the loss ofH-NG, 
power flows instantaneously redistribut d throughout the electric system in the 
Pacific Southwest and Southern Califo ia, increasing flows through lower voltage 
systems parallel to the SWPL as power ontinued to flow on a hot day during 
hours of peak demand. 

6. These redistributed flows travele through liD's and Western Area Power 
Administration- Desert Southwest's ( estern-DSW's) territories onto Western 
Electricity Coordinating Council (WEC i Path 44, an aggregation of five 230 kV 

1 JR000009 was originally enter d into on September 11, 2008 and most 
recently updated on May 24, 2012. JR 00009 delineates compliance 
responsibility for the Standards andRe uirements associated with the TOP 
function between CAISO and SCE. 

2 In June 2013, SONGS perman ntly ceased power operations. 

3 At the time of the event, WEC was registered with NERC as the 
Reliability Coordinator (RC) for all of he entities affected by the event, as well as 
serving as the Regional Entity (RE) un er a delegation agreement with NERC. 
Since the event, the Regional Entity an Reliability Coordinator functions have 
been bifurcated, with WECC remainin the Regional Entity, and Peak Reliability 
becoming the independent Reliability oordinator. See Order on Compliance, 
146 FERC ~ 61,092 (2014) (accepting ompliance filings submitted byNERC and 
WECC and eliminating all final obstac es to bifurcation). The Agreement will 
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transmission lines that deliver power in north-south direction from SCE's 
territory in Los Angeles to San Diego G s & Electric (SDG&E). The increased 
power flows parallel to the SWPL, toge er with lower than peak generation levels 
in California and Mexico, led to signific nt voltage deviations and transmission 
equipment overloads. The flow redistri utions, voltage deviations, and resulting 
overloads had a cascading effect, as tran mission and generation equipment 
tripped offline in a relatively short time eriod. Just seconds before the blackout, 
Path 44 carried all flows into San Diego as well as parts of Arizona and Mexico. 
This excessive loading on Path 44 initia d an intertie separation scheme, owned 
and operated by SCE, located at the San Onofre switchyard.4 CAISO is 
responsible for many of the TOP functi ns for SCE under a Coordinated 
Functional Registration. Initiation of th intertie separation scheme at the San 
Onofre switchyard separated SDG&E fr m Path 44, contributed to tripping the 
SONGS nuclear units offline, and even ally resulted in the complete blackout of 
San Diego and Comisi6n Federal de Ele tricidad's Baja California Control Area. 

7. SCE's role in the September 8 e nt centers on its ownership and operation 
of the intertie separation scheme at the an Onofre switch yard that initiated 
approximately 10 minutes and 40 secon into the 11-minute event. Operation of 
the scheme simultaneously opened all fi e 230 kV transmission lines-Path 44-
connecting SCE and SDG&E, as it was esigned to do, and the resulting cut in 
power to SDG&E's system caused a ra id frequency decline indicative of a severe 
imbalance between generation and load in SDG&E's system. This rapid 
frequency decline affected SDG&E's U derfrequency Load Shedding (UFLS) 
program. Prior to this point in the even , SDG&E had already lost its intertie to 
the east, and with the opening of Path , SDG&E was effectively separated from 
the rest of the Western Interconnection. Before the September 8 event, system 
conditions had never exceeded the thres old for triggering the intertie separation 
scheme at the San Onofre switchyard, d SCE had never conducted any studies to 
assess the scheme's impact on reliabilit or the scheme's impact on an already 
severely compromised system. 

8. The operation of the separations heme under the extreme power flow 
conditions resulted in a sudden change n the angle of the generator rotors at 
SONGS. This resulted in the activatio of turbine control logic to prevent over 
speed of the equipment which tripped b th SONGS units. 

refer to WECC when relevant to the ev nt, and will otherwise refer to the relevant 
function (RE or RC) rather than using e entity names WECC or Peak Reliability. 

4 Since the September 8 event, forcement and NERC have referred to 
this intertie separation scheme as the S NGS Separation Scheme. 
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III. INQUIRY AND INVESTIGAT ON 

9. On September 9, 2011, the Conu ission and NERC announced a joint 
inquiry to determine how the blackout o curred and to make recommendations to 
avoid similar situations in the future. T e inquiry team, comprised of Commission 
and NERC staff, used on-site visits and · terviews, detailed computer modeling, 
event simulations, and system analyses t make its findings and recommendations 
for preventing similar events in the fu . The inquiry determined that entities 
responsible for planning and operating t e Bulk-Power System (BPS) were not 
prepared to ensure reliable operation or revent cascading outages in the event of a 
single contingency. On May 1, 2012, th inquiry team published a report entitled 
Arizona-Southern California Outages o September 8, 2011, Causes and 
Recommendations {the Report), which i hereby incorporated by reference. 5 The 
Report discusses a detailed sequence of vents, simulations, and findings related to 
the causes of the cascading outages. Th Report also makes twenty-seven 
recommendations related to next-day pl nning, seasonal planning, near- and long­
term planning, situational awareness, co sideration of Bulk Electric System (BES) 
equipment, system operating limits (SO s) and Interconnection Reliability 
Operating Limits (IROLs), and protecti n systems. 

10. Following publication of the Rep rt, Enforcement and NERC reviewed the 
data gathered during the inquiry for co pliance implications. As a result of that 
review, Enforcement and NERC initiate non-public investigations of several 
entities, including SCE, Lmder Part lb o the Commission's regulations, 18 C.F.R. 
Part lb (2014). Enforcement and NER determined that SCE violated Reliability 
Standard PRC-00 1-1 R4 and found that is violation undermined the reliability of 
the BPS and contributed to the Septemb r 8 event. Enforcement and NERC 
recognized, however, that after the eve , and during the inquiry and investigation, 
SCE voluntarily began making improve ents in its planning and operations, and 
implementing recommendations from e Report, that addressed many of the 
findings arising from the Report. In ad ition, SCE fully cooperated with 
Enforcement and NERC during the inv stigation. 

11. As part of the investigation, En£ rcement and NERC reviewed SCE's 
compliance program and discovered th t SCE satisfies the criteria for an effective 
compliance program under the Commis ion's Penalty Guidelines.6 Enforcement 

5 Arizona-Southern California 0 tages on September 8, 2011, Causes and 
Recommendations (April2012), availa le at http://www.ferc.gov/legal/staff-
re orts/04-27-2012-ferc-nerc-re ort. d . 

6 Enforcement of Statutes, Orde , Rules and Regulations, 132 FERC ~ 
61,216, § 1B2.1 (2010). 
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and NERC considered the following ele ents ofSCE's compliance program: (1) 
SCE's NERC Compliance Program offi e is staffed by seventeen full time 
employees devoted to ensuring compli ce with each Reliability Standard; (2) 
SCE conducts an annual self-assessmen of its overall NERC compliance as well 
as monthly assessments of compliance ith specific Reliability Standards; (3) Five 
of SCE's senior Officers are a part of S E's NERC Executive Steering Team 
(EST). The EST team members are full engaged in the compliance program and 
attend monthly status meetings with the director of the compliance program; and 
(4) SCE employees attend annual train' g sessions on NERC compliance and have 
opportunities to report and raise compli nee issues, including through an 
anonymous Hotline maintained by a thi d party. 

IV. VIOLATION 

12. Enforcement and NERC determi ed that SCE violated Reliability Standard 
PRC-00 1-1 R4 because prior to the Sep ember 8 event it did not adequately 
coordinate the intertie separation sche eat the San Onofre switch yard with 
protection systems, including ( 1) the ac eleration limits within the turbine control 
systems on the two SONGS generators; and (2) the UFLS program of its neighbor, 
SDG&E. Prior to the event, SCE had n t conducted studies to assess the scheme's 
impact on reliability. Prior to the event SCE also had not conducted studies to 
assess the scheme's impact on the acce eration of the SONGS units, or the impact 
to an already severely compromised sy tern. As a result, SCE did not know how 
the initiation of the scheme would imp ct reliability, including whether the scheme 
would result in the tripping of the SON S generators or how it might affect the 
ability of SDG&E's UFLS program to est extreme frequency decline, as 
described in paragraphs 6, 7, and 8 abo e. 

V. REMEDIES AND SANCTIO S 

13. SCE stipulates to the facts as de cribed in Section II of the Agreement, but 
neither admits nor denies Enforcements and NERC's findings that its conduct 
violated the Reliability Standard speci ed in Section IV. For purposes of settling 
any and all civil and administrative dis utes within the jurisdiction of the 
Commission arising from reliability iss es related to the September 8 event and 
Enforcement and NERC's investigatio , SCE agrees to the remedies set forth in 
the following paragraphs. 

A. Civil Penalty 

14. SCE shall pay a total civil penal of$650,000, of which $250,000 shall be 
paid, divided in equal amounts, to the nited States Treasury and NERC within 
ten days of the Effective Date of the A reement. Enforcement and NERC agree to 
give SCE a partial civil penalty offset or the remaining $400,000 in exchange for 
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SCE agreeing to implement the Reliabili y Enhancements set forth in Section V.B. 
The value of the Reliability Enhanceme ts is expected to substantially exceed the 
amount of the offset. 

B. Reliability Enhancement 

15. In exchange for the $400,000 off: et, as Reliability Enhancements, SCE 
shall provide theRE and/or RC with thr e Full-Time Equivalent (FTE) technical 
employees for a total of 6,240 hours to sist theRE and/or RC with their efforts 
in response to the September 8 event. 

16. As part of the Reliability Enhanc ments, SCE employees will participate in 
regional study groups and various RE, C, and/or NERC reliability initiatives, 
created in response to and for the purpo e of improving reliability after the 
September 8 event. SCE, the RE, and/o RC will agree on the skill set of the 
employees to be shared and the employ es' projects and tasks. 

17. The scope and nature of the proj cts and tasks to be performed by the 
aforementioned SCE employees shall b approved by Enforcement and NERC, 
such approval not to be unreasonably w thheld. SCE shall complete the 
Reliability Enhancements by December 31, 2016. 

18. If SCE has not performed the Re iability Enhancements by December 31, 
20 16, or determines, prior to December 31, 20 16, that it cannot reach an 
agreement with theRE and/or RC on th projects or tasks to be performed, SCE 
shall subtract from $400,000 the cash v lue of the services, if any, already 
performed, and pay the remaining sum n equal shares to the United States 
Treasury and NERC. The calculation o the sum due to Treasury and NERC, 
including the cash value of the services and the identification of the services to be 
credited, are subject to review and appr val by Enforcement and NERC. 

C. Completed and Require ·Mitigation 

19. SCE commits to the following a tions, designed to mitigate the Reliability 
Standard violations and to improve ave all reliability of theBES. As indicated 
below, SCE affirms that it has already ompleted most of the mitigation measures 
and shall complete all remaining mitig tion measures no later than December 3 1, 
2015, unless otherwise stated in this Se tion. In those instances where SCE has 
already implemented mitigation meas es prior to entering into the Agreement, it 
shall continue operating under the prac ices and procedures implemented as part of 
the mitigation, until such time as it imp ements improved practices and 
procedures, as determined by Enforce ent and NERC. SCE will report on the 
status of all mitigation measures descri ed in this Section and submit evidence of 
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status and progress in its compliance mo itoring reports to be submitted to 
Enforcement and NERC pursuant to Sec ion V.C of the Agreement. 

i. Mitigation Related to Protection Systems 

Protection System Coordination7 

20. SCE has completed multiple miti ation measures and has also agreed to 
implement multiple additional mitigatin measures aimed at improving its 
coordination of Covered Protection Syst ms, including intertie overload separation 
schemes.8 

2l. Following the September 8 event SCE undertook an expedited technical 
and physical evaluation of all its intertie overload separation schemes, to ensure 
that such schemes and the schemes' sett ngs were properly coordinated across its 
transmission system. Based on this eval ation and to the extent necessary to 
ensure proper coordination, SCE chang d the settings on some schemes, and 
disabled and removed others. 

22. In addition to any requirements u der the Reliability Standards related to 
protection systems, starting in 2014, SC agrees to conduct a detailed study of 
twenty percent of its existing and plann d Covered Protection Systems each year 
with 100 percent of the studies to be co pleted by December 31, 2018. SCE will 
prioritize its assessment of intertie overl ad separation schemes and will complete 
its assessment of such schemes by Dece ber 31, 2015. This assessment shall 
consider (1) the purpose and limitations of Covered Protection Systems; (2) the 
necessity of Covered Protection System ; (3) the classification of Covered 
Protection Systems; (4) coordination of overed Protection Systems with other 
devices and systems; (5) impact ofCov red Protection Systems on internal and 
external elements; (6) whether Covered Protection Systems have unintended 
reliability consequences; (7) whether S E's Underfrequency Load Shedding 
program is effective and consistent wi theRE's Off-Nominal Frequency Load 

7 This section on Protection Syst m coordination applies to the following 
Protection Systems: (1) internal to SC 's system, Special Protection Systems 
(including intertie overload separation chemes), overload Protection Systems on 
transmission equipment, and overload rotection Systems that studies show affect 
the BPS; and (2) external to SCE's syst m, Protection Systems that are known to 
affect SCE's operations (referred to as' Covered Protection Systems"). 

8 SCE has identified its intertie erload separation schemes that remain in 
service, and Enforcement, NERC, and CE maintain a list of such schemes 
confidentially. 
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Shedding plan; and (8) affected generato s' response to activation of Covered 
Protection Systems. 

23. SCE further agrees to share relev nt information, including Covered 
Protection System settings, from the for going assessments with impacted entities 
and the Reliability Coordinator. To the xtent SCE learns from the assessments 
that any Covered Protection Systems ha e degraded or have the potential to not 
operate as designed, SCE will immediat ly share this information with impacted 
entities and the Reliability Coordinator. 

Effect of Protection S stems on Transm ssion Facilit Loadabilit 

24. SCE agrees to implement mitigat on measures aimed at ensuring that its 
protection system relay settings do not 1 mit the loadability of its transmission 
facilities. Specifically, in its 2016 Ann al Transmission Reliability Assessment, 
and each year thereafter, SCE will revie its transmission facility SOLs to ensure 
that they account for protection system elay settings and that they are equal to the 
most limiting operating criteria during timeframes, including restoration. SCE 
will also identify instances where its rel y trip points are set too close to 
transmission facility emergency ratings nd to develop plans to mitigate such 
instances. 

Protection System Training 

25. SCE agrees to broaden its protec ion system training program. SCE has 
provided its transmission operators trai ing on internal protection systems since 
before the September 8 event. Within s·x months of the Effective Date of the 
Agreement, SCE agrees to review this aining to ensure it covers the purpose and 
limitations of Covered Protection Syste s, the settings of Covered Protection 
Systems, and the impact of Covered Pr tection Systems on internal and external 
elements. SCE also agrees to expand t is training within one year of the 
completion of the assessment describe in Paragraph 22 to cover external 
protection systems, as identified by SC , the CAISO, or any adjacent entity, that 
are likely to impact SCE's system relia ility. 

ii. Mitigation Relat to Long-Term Planning 

Consideration of Critical S stem Cond tions in Lon -Term Plannin Assessments 

26. Within one year of the Effectiv Date of the Agreement, SCE agrees to 
implement several steps (described bel win paragraphs 27-30) to ensure that its 
long-term planning assessments consid r critical system conditions, including 
expected system transfers above firm, xpected internal and external generation 
dispatch, the impact of internal and ext mal facilities, transmission facilities 



Docket No. IN14-8-000 -9-

operated below 100 kV, local distributio facilities operated below 100 kV that are 
known to impact the BPS, and the impa t of active protection and control devices. 

27. Regarding expected system trans ers above finn, SCE agrees to include in 
its long-term studies additional sensitivi · es by varying generation and load to 
stress system transfers. 

28. To ensure it considers expected i temal and external generation dispatch 
levels in its long-term planning studies, CE agrees to simulate combinations of 
various generator outages in its transmis ion area as well as neighboring areas that 
could impact its system. 

29. SCE also agrees to improve its lo g-term planning process by ensuring that 
it considers internal and external faciliti s operated below 100 kV, where those 
facilities operate in parallel with faciliti s above 100 kV or have the potential to 
affect BPS reliability.9 For example, S E agrees to begin utilizing theRE's new 
base case coordination system to develo cases that include 69 kV facilities and to 
monitor contingencies involving faciliti s operated at 69 kV and above in 
SDG&E's, liD's, and APS's territories hat have an impact on SCE's system. 

30. SCE agrees to update its conting ncy files of its various Special Protection 
Systems (SPS)/Remedial Action Schem s (RAS) for its annual long-term planning 
studies. Also, it will continue to suppo the work and respond to data requests of 
theRE's Modeling SPS and Relays Ad- oc Task Force to incorporate selected 
relays into base cases. 

Anal ses and Benchmarkin of Past PI Studies 

31. On a going forward basis, SCE a rees to benchmark annually the prior 
year's planning studies against actual s stem operating conditions and look and 
account for higher stress conditions not captured in its annual assessments, such as 
unusual generation and import patterns, higher than expected load patterns, and 
contingencies that may have occurred a d were not evaluated. SCE agrees to 
share information from its benchmarld analyses with impacted entities, CAISO, 
and the Reliability Coordinator. 

iii. Mitigation Relate to Situational Awareness 

Greater Coordination to Im rove Situat onal Awareness 

9 Inclusion of transmission facili ·es operated below 100 kV in the 
mitigation measures pursuant to the Ag eement shall have no effect on any current 
or future analysis regarding whether th se facilities comprise part of the BPS. 
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32. SCE agrees to implement various itigating measures to improve its 
coordination efforts with neighboring en ities as a way of strengthening its 
situational awareness. When provided ith additional system information for 
coordination, SCE will have greater cap bility to assess information, including in 
the next-day and real-time timeframes, t at could impact its system. 

33. When released by Peak Reliabili for usage, SCE agrees to ensure that its 
operators and operating engineers utilize on a daily basis, relevant elements of 
Peak Reliability's new data sharing po 1, which contains next-day studies, 
historical archives, and data from theW stern Interconnection Synchrophasor 
Project. When released for entity use b Peak Reliability the phasor measurement 
data will provide operators visibility of s stem conditions in near real-time and 
may enable early detection of problems hat could lead to cascading outages. 

Expanded Situational Awareness 

34. To the extent SCE has not alread done so, within six months of the 
Effective Date of the Agreement, SCE a so agrees to undertake efforts to identify 
internal and external elements that impa tits portion of the BPS, including 
facilities operated below 100 kV. In ad ition, to the extent it has not already done 
so, SCE agrees to identify all internal e1 ments, including elements operated 
below 100 kV, that impact external BPS elements, and to notify impacted entities 
and the Reliability Coordinator of such lements. All such elements shall be 
included in its models for monitoring in its seasonal, next-day, current-day, and 
real-time studies. SCE has also receive and continues to receive Inter-Control 
Center Communications Protocol (ICC ) data from neighbors to further improve 
its transmission models with real-time, erified data on facilities that impact its 
system. 

Res onse to Im aired Situational A war ness 

35. Within six months of the Effecti e Date of the Agreement, SCE agrees to 
improve its procedures for responding t the impairment of its monitoring 
capabilities. These procedures maintai plans for the loss of SCADNEMS, 
RTCA, and the loss of communication. They also cover plans for communicating 
with the Reliability Coordinator and ne' hboring entities in case SCE loses 
situational awareness. SCE also agrees to revise its procedures governing the 
exchange of information regarding the l ss or change in service status of critical 
facilities with the Reliability Coordinat r and other impacted entities. SCE will 
complete operator training on all of the e new processes within one year of the 
Effective Date of the Agreement. 

D. Compliance Monitoring 
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36. SCE shall make semi-annual rep rts to Enforcement and NERC until all of 
the mitigation measures and Reliability nhancements, identified in the . 
Agreement, have been fully implemente and verified by Enforcement and NERC. 
The first semi-annual report shall cover e first six month period after the 
Effective Date of the Agreement and sh 11 be submitted to Enforcement and 
NERC staff within thirty days of the ex iration of that period. The subsequent 
report(s) shall be due in six month incre ents thereafter. Each report shall detail 
the following: ( 1) actions taken as of th date of the report to satisfy the terms of 
the Agreement, including all mitigation terns and Reliability Enhancements; (2) 
actions taken to improve reliability com liance, including investments in new 
measures and training activities during e reporting period; and (3) any additional 
violations of Reliability Standards that ave occurred and whether and how SCE 
has addressed those new violations. Th reports must include an affidavit 
executed by an officer of SCE that the c mpliance reports are true and accurate 
and also include corroborative docume tation or other satisfactory evidence 
demonstrating or otherwise supporting e content of these reports. Enforcement 
and NERC staff may require additional emi-armual reporting if circumstances 
indicate the need for further monitoring or if SCE has not yet completed all the 
mitigation measures described in this S ction. 

VI. TERMS 

37. The "Effective Date" of the Agr ement shall be the date on which the 
Commission issues an order approving e Agreement without material 
modification. When effective, the Agr ement shall resolve all reliability matters 
relating to the September 8 event withi the jurisdiction of the Commission, and 
that arose on or before the Effective D e, as to SCE or any affiliated entity. 

38. Commission approval of the Ag eement without material modification shall 
release SCE and forever bar the Comm ssion and NERC from holding SCE, any 
affiliated entity, and any successor in i terest to SCE liable for any and all 
administrative or civil claims arising o t of the reliability issues related to the 
September 8 event or conduct addresse and stipulated to in the Agreement that 
occurred on or before the Agreement's ffective Date. 

39. Failure to make timely civil pen lty payments or to comply with the 
mitigation, Reliability Enhancements, nd monitoring agreed to herein, or any 
other provision of the Agreement, shal be deemed a violation of a final order of 
the Commission issued pursuant to the Federal Power Act (FPA), 16 U.S.C. §792, 
et seq., and may subject SCE to additi nal action under the enforcement 
provisions of the FP A. 

40. If SCE does not make the civil enalty payment described above at the time 
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agreed by the parties, interest payable to the United States Treasury and NERC 
shall begin to accrue pursuant to the Cot mission's regulations at 18 C.F.R. § 
35.19(a)(2)(iii) (2014) from the date tha payment is due, in addition to the penalty 
specified above and any other enforcem nt action and penalty that the 
Commission or NERC may take or imp se. 

41. The Agreement binds SCE and it agents, successors, and assignees. The 
Agreement does not create any addition or independent obligations on SCE, or 
any affiliated entity, its agents, officers, irectors, or employees, other than the 
obligations identified in the Agreement. 

42. The signatories to the Agreement agree that they enter into the Agreement 
voluntarily and that, other than the recit tions set forth herein, no tender, offer or 
promise of any kind by any member, e ployee, officer, director, agent or 
representative of Enforcement, NERC, r SCE has been made to induce the 
signatories or any other party to enter in o the Agreement. 

43. Unless the Commission issues order approving the Agreement in its 
entirety and without material modificati n, the Agreement shall be null and void 
and of no effect whatsoever, and Enfor ement, NERC, and SCE shall not be 
bound by any provision or tenn of the greement, unless otherwise agreed to in 
writing by Enforcement, NERC, and S E. 

44. SCE agrees that the Commissio 's order approving the Agreement without 
material modification shall be a final unappealable order assessing a civil 
penalty under the Federal Power Act. CE waives fmdings of fact and 
conclusions of law, rehearing of any C mmission order approving the Agreement 
without material modification, and judi ial review by any court of any 
Commission order approving the Agre ent without material modification. 

45. The Agreement can be modifie only if in writing and signed by 
Enforcement, NERC, and SCE, and an modifications will not be effective unless 
approved by the Commission. 

46. Each of the undersigned warrant that he or she is an authorized 
representative of the entity designated, s authorized to bind such entity and 
accepts the Agreement on the entity's ehatf. 

47. The undersigned representative fSCE affinns that he or she has read the 
Agreement, that all of the matters set £ rth in the Agreement are true and correct to 
the best of his or her knowledge, infor ation and belief, and that he or she 
understands that the Agreement is ente ed into by Enforcement and NERC in 
express reliance on those representatio . 
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48. The Agreement may be signed in ounterparts. 

49. The Agreement is executed in tri licate, each of which so executed shall be 
deemed to be an original. 
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Agreed to and accepted: 

Larry D. Gasteiger 
Acting Director, Office ofEnforcemen 
Federal Energy Regulatory Commissi 

Date: ------------------

Charles A. Berardesco 
Senior Vice President, General Couns 1 and Corporate Secretary 
North American Reliability Corporati n 

Date: ------------------= 

Senior Vice President , Transmission Distribuition 
Southern California Edison Company 

Date: 0 q / "'2 7_, I '2...0\ '1 

-14-
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From: 
Sent: Thursday, October 02, 3:20 PM 
To: 
Cc: 
Subject: 
Attachments: 

John, 

'John.Pespisa@sce.com' 

Civil Penalty Payment 
Civil Penalty Payment I 

ctions 
ctions.doc 

While we still do not anticipate that the order will be ~nr,rnl,,.:::.n until next week at the earliest (and we'll keep 
you posted as much as possible), I wanted to go ah and send you the civil penalty payment instructions -I 
thought it might be helpful for you to have these now r than wait until the order goes through and the ten 
days starts running. Please let me know if you have questions. Thanks. 

rney-Advisor, Division of Investigations 
Office of Enforcement 
Federal Ene Regulatory Commission 

1 
Information withheld pursuant to FOIA Exemption 6.



. .. 

FEDERAL ENERGY RE ULATORY COMMISSION 
CIVIL PENALTY PA MENT INSTRUCTIONS 

Make your check or money order payable t U.S. Treasury-PERC. On your check or 
money order, please write the Docket Num er identified on the Commission's order. 
FERC's Federal ID Number is 52-1383541. Payment must be received by the due date to 
avoid penalty. Correspondence sent to the ddresses noted below will NOT be received 
by FERC staff. You may confirm receipt o payment by contacting Norman Richardson 
at 202-502-6219. 

Payment methods include the following: 

ACH Credit: Federal Reserve Bank of Ric ond 
ABA Number 051036706 

Courier: 

FERC's Account Number 54 
Docket No. 

US Bank 
Attn: Government Lockbox 
1005 Convention Plaza 
SL-MOC1GL 
St. Louis, MO 63101 
Docket No. 

Wire: Federal Reserve Bank of NY 
ABA Number 021030004 
Beneficiary FERC: 89000004 
Docket No. 

Mail: Federal Energy Regulatory C mmiss1on 
Docket No. 
P. 0. Box 979010 
St. Louis, M 0 63 197-9000 

P hlic 



From: John.Pespisa@sce.com 
Sent: Tu October 14, 
To: 
Cc: 
Subject: Re: Out of the Office 

Thank you for letting me know ... 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To 
Cc: 
Date: 
Subject: 

John, 

-----'"'John.Pespisa@sce.com"' <John.Pesoisarsce.com>, 

1011412014 06:24AM 
Out of the Office 

I am going to be out of the office starting this afternoon th 
keep you posted reg~ timing of the order. Feel 
meantime. Thanks. --direct office number is 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
Federal Ene Regulatory Commission 

10:55 AM 

gh next Monday, October 20. While I am out,-will 
to contact her with any questions in the 

1 
Information withheld pursuant to FOIA Exemption 6.



From: John.Pespisa@sce.com 
Sent: Monday, March 18, 2013 2:50 PM 
To: -Cc: 
Subject: Re: Your call 

Thanks for the note, needed to make reservations for the 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626·302-3308 

From: 
To: 
Cc: 
Date: 
Subject: Your call 

John, 

meeting and did not want to miss an opportunity. 

I got your message. I'm not available on the spe days you mentioned due to a prior commitment, 
but we do hope to be able to begin discussions you soon. We anticipate that we can begin them 
by phone, but of course if SCE representatives VVLJLJILI like to meet with us in person, we would be 
happy to do so. 

Attorney-Advisor 

Federal Energy Regulatory Commission 

Office of Enforcement I Division of Investigations 
888 First Street, N.E. 
Washington, DC 20426 
Direct Dial: + 

Fax: +1 

Email: 

http://www.ferc.gov 

NOTICE: This e-mail message and all attach 
and confidential informat!on 1nt(mded solely for 

1 

transmitted with it may contain l!gally privileged 
use of the addressee. If the reader of this 

Information withheld pursuant to FOIA Exemption 6.



message is not the intended recipient, you are her by notified that any reading, dissemination, 
distribution, copying, or other use of this message or its attachments is strictly prohibi~ve 
received this in error lease n the s nder immediately by telephone at-or 
by electronic mail at and elete this message and all copies and backups 
thereof. Thank you. 

2 
Information withheld pursuant to FOIA Exemption 6.



From: Demetra Anas 
Sent: 
To: 

Thursday, May 30, 2013 4 12 PM 
Li son, Kevin J. 

Cc: 
Subject: 

My apologies that 111111 won't be back on the lOth. 
(tomorrow), but if you need to reach me -- call me on 

Deme Anas 
Division of Investigations 
Office of Enforcement 
202-502-8178 
-----Original Message----­
From: Lipson, Kevin J. 
Sent: Wednesday, May 29, 2013 
To: demetra.anas@ferc.gov 
Subject: SCE Meeting 

Deme: does June 10 work? That date was a part of your 
dates. Please advise. Best, Kevin. 

Sent from my iPhone 

About Hogan Lovells 
Hogan Lovells is an international legal practice that 
Lovells US LLP and Hogan Lovells International LLP. F 
see www.hoganlovells.com. 

CONFIDENTIALITY. This email and any attachments are con 
where the email states it can be disclosed. It may a 
received in error, please do not disclose the contents 
notify the sender by return email and delete this emai 
attachments) from your system. 

Friday 
at 

iginally-proposed 

1 

ial, except 
privileged. If 

but 

Information withheld pursuant to FOIA Exemption 6.



From: Lipson, Kevin J. 
Sent: Thursday, June 27, 2013 4 
To: 
Cc: 
Subject: 

Lilyestrom, John R.; 
Re: SCE 

Please call him directly. 

Sent from my iPhone 

On Jun 27, 2013, at 4:23 PM, 

Kevin, 

I just received a voicemail message from John 
next week. Are you okay with me calling him d 
such discussions. Please just let me know 
of course, understand if you want to be incl 

Thanks. 

rney-Advisor, Division of Investigations 
Office of Enforcement 
Federal E Regulatory Commission 

About Hogan Lovells 

5"7 

wrote: 

a at SCE, asking to talk about our meeting 
, or would you like to be included in any 

you prefer. I am happy to talk with John, but, 

Hogan Love/Is is an international legal practice that includes Hogan Love! US LLP and Hogan Lovells International LLP. For more information, see 
www. hoganlovells.com. 

CONFIDENTIALITY. This email and any attachments are confidential, where the email states it can be disclosed; it may also be privileged. If 
received in error, please do not disclose the contents to anyone, but notify sender by return email and delete this email (and any attachments) from 
your system. 

1 
Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: Thursday, June 27, 2013 AM 
To: john.lilyestrom@ 
Cc: 
Subject: Meeting with SCE --July 

John, 

We are going to be in Room 3M-2A next week for our eeting with SCE. Can you provide me with a list of 
attendees on your end so I can provide the list to our curity folks? Thanks. 

sor, Division of Investigations 
Office of Enforcement 
Federal y Regulatory Commission 

1 
Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: 
To: 

Tuesday, July 16, 2013 12· 0 PM 
john.pespisa@sce.com 

Cc: -Subject: Your Voicemail Message 

John, 

I received your voicemail message. Here is the list of ERC and NERC staff in attendance at ou'r July 2nd 
meeting in DC: 

• , Office of Enforcement 

• OE 

• OE 

• I OE 
• E 
• , Office of Electric Rei bility (OER) 

• (OER) 

• Sean Bodkin, NERC 

• Jim Stuart, NERC (participated by phone) 

As for your request for a "due date" for a settlement UILJLJi:>CII from SCE, let me just reiterate that there is no 
due date, as we do not know exactly when we will be authority from the Commission. As we said last 
week, however, I think you will be safe if you get us ething this week, including by close of business 
Friday. 

Thanks, John. 

sor, Division of Investigations 
Office of Enforcement 
liiliilliiy Regulatory Commission 

1 
Information withheld pursuant to FOIA Exemption 6.



From: John.Pespisa@sce.com 
Sent: T July 16, 2013 12: 4 PM 
To: 
Cc: @sce.com 
Subject: Re: Your Voicemail Mes e 

-· Thanks for the quick reply. Understood on the due date. 
COB Friday. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc: 
Date: 
Subject: Your Voicemail Message 

John, 

intention is to have a settlement response to FERC by 

I received your voicemail message. Here is the list of FE and NERC staff in attendance at our July 2nd meeting in DC: 

• , Office of Enforcement (OE) 
• , OE 
• OE 
• ,OE 
• E 
• , Office of Electric Reliability (OE 
• (OER) 
• Sean Bodkin, NERC 
• Jim Stuart, NERC (participated by phone) 

As for your request for a "due date" for a settlement from SCE, let me just reiterate that there is no due date, as 
we do not know exactly when we will be seeking authority the Commission. As we said last week, however, I think 
you will be safe if you get us something this week, including by close of business Friday. 

Thanks, John. 

Attorney-Advisor, Division of Investigations 
Office of Enforcement liliilililly Regulatory Commission 

1 
Information withheld pursuant to FOIA Exemption 6.
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From: 
Sent: 
To: 

Subject: Fwd: Southern California ison Settlement 
Attachments: SCE Settlement 7.19.13 

All, 

Here is SCE's settlement proposal. I'm out on A WS y, but back in the office the rest of the week. 

---------- Forwarded message---------­
From: 
Date: Friday, July 19, 2013 
Su · ect: Southern California Edison Settlement 
To: 
Cc: Erin.Moore@sce.com, John Pespisa 

-
Please find SCE's settlement attached below. 

I will be in DC Monday evening through Tuesday ning. 

Please give me a call if you would like to discuss. 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
Federal Regulatory Commission 

1 
Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: 
To: 
Cc: 
Subject: 

) 

John.Pespisa@sce.com 
Tuesday, Ju 23, 2013 2 

RE: Southern California 

I am checking with the team. I will get back by the end of th day. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626·302-3308 

From: 
To: John.Pesoisa@sce.com 
Cc: sean.bodkin@.nerc.net 
Date: 07/23/2013 11:23 AM 
Subject: RE: Southern California Edison Settlement 

John, 

Are you available this Thursday, July 25, at 1 PM Eastern e (10 AM your time) for a call with Sean,-· and 
me? While we do not have an official response yet on your ubmission, we would like to provide some initial feedback 
and thoughts. Thanks. 

sor, Division of Investigations 
Office of Enforcement liliiilliiiy Regulatory Commission 

-Please find SCE's settlement attached below. 

I will be in DC Monday evening through Tuesday evening. 

Please give me a call if you would like to discuss. 

John 

1 
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John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 
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From: 
Sent: 
To: 
Cc: 
Subject: 

Wednesday, July 24, 2013 
John.Pespisa@sce.com 

Yes, we have it and might want to discuss it on the call tom row.+ Thanks . . , 
From: John.Pespisa@sce.com [mailto:·J. Qh.!J...f!~~~~~[!J 
Sent: Wednesda July 24, 2013 10:34 AM 
To: 

-do you still have the RTDS presentation SCE sent you in 

----··----.... -----.. -·---------··-- -----·- ------·-----.---------- -+------·-----.... - .. ---------.. ---·---------·--------------···-------·-----

~From: 
~Sent: 07/24/2013 09:44AM AST 
~To: John 
~Cc: 
~ Subject: Call-In Infonnation 

• John, 

• Here is the call-in information for your call with staff tomo 

• From outside Local Wash, DC area 1-877-857-1347 

• Meeting ID: 5921 

• 

at 1 PM Eastern Time: 

1 
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From: 
Sent: 
To: 
Cc: 

Thursday, August 01, 201 2:29 PM 
John.Pespisa@sce.com -Subject: RE: September 8, 2011 e: Revised Proposed Settlement Letter 

John, 

Thanks for the call today. I just wanted to give you a head' up that I will be out of the office on Monday, so, to the 
extent you get back to us then, please include- in r communication. Thanks. 

From: John.Pespisa@sce.com [mailtO';,!S!_!.!!.1~~~~~~!.!J 
Sent: Thursday, August 01, 2013 12:38 PM 
To: 
Subject: RE: September 8, 2011 Outage: Revised 1-1rnnn•~,, 

use 626-302-2467 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: -----·> John.Pespisa@sce.com 
Date: 08/01/2013 09:36AM 
Subject: RE: September 8, 2011 Outage: Revised Proposed Settlement 

-··-·--·-·-···---·--·---·---·-·----·--·---·-···-.. ·--·-··-.. ---·---+----------·---·-----··--·-· 

No, just- and me from one phone. 

From: John.Pespisa@sce.com [mailto:~.!.!.!.!.!~~~~~4!-!J 
Sent: Thursday, ust 01, 2013 12:24 PM 
To: 

rop•OSE~<II Settlement Letter 

Will you have people from multiple phones calling in? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc: 
Date: 
Subject: 

~~~--> John. Pespisa@sce.com 
Erin.Moore@sce.com 

08/01/2013 05:01 AM 
RE: September 8, 2011 Outage: Revised Proposed Settlement 

1 

-----·--·----
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Thanks. 

From: John.Pespisa@sce.com [mailto: ohn.Pes isa 
Sent: Wednesday July 31, 2013 7:04PM 
To: 
Cc: Erin.Moore@sce.com 
Subject: September 8, 2011 Outage: Revised Proposed Se 

----·--·-·-.. ·-·-·----

Attached is SCE's revised settlement offer. Feel free to call e with any questions. 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

2 

·----·---
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From: 
Sent: 
To: 

Monday, August 26, 2013 :19 PM 
Lilyestrom, John R. 

Cc: Demetra nas 
Subject: RE: SCE 

Great. Can we call you at 10:00 AM tomorrow? 

From: Lilyestrom, John R. [mailto.·.l' "'-'-'-'=~~~:=..!.!:=~~=~'-'J 
Sent: 26, 2013 2:17PM 
To: 
Cc: 
Subject: RE: SCE 

Yes, any time tomorrow morning works best for me. 

John Lilyestrom 
Partner 

Hogan Lovells US LLP 
Columbia Square 
555 Thirteenth Street. NW 
Washington. DC 20004 

Tel: +1 202 637 5600 
Direct: +1 202 637 5633 
Fax: +1 202 637 5910 
Email: john.lilyestrom@hoganlovells.com 

www.hoganlovells.com 

Please consider the environment before printing this e-mail. 

.From: 
Sent: Monday, August 26, 2013 2:15PM 
To: Li John R. 
Cc: · Demetra Anas 
Subject: SCE 

John, 

Do you have time for a call this afternoon or tomorrow orning to discuss SCE? 

r, Division of Investigations 
Office of Enforcement 

Information withheld pursuant to FOIA Exemption 6.



Regulatory Commission 

About Hogan Lovells 
Hogan Lovells is an international legal practice that includes Hogan Lovells S LLP and Hogan Lovells International LLP. For more information, see 
www.hoganlovells.com. 

CONFIDENTIALITY. This email and any attachments are confidential, exce t where the email states it can be disclosed; it may also be privileged. If 
received in error, please do not disclose the contents to anyone, but notify t e sender by return email and delete this email (and any attachments) from 
your system. 

2 
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From: John.Pespisa@sce.com 
Sent: Thursday, September 05, 013 2:02 PM 
To: -Subject: Re: Your Message 

Can you call me at 6266886291, I am at one of our '""'v .. ., today and don't have your number with me. 

John 

--------------··-·"··---.. ·-·-·---.. -~----.. -····-----------··-----.·1·------··-------"' ______ .. ,_ .............. _______________ .. ,_ .. ____ _ 

From: 
Sent: 09/05/2013 12:35 PM AST 
To: John Pespisa; 
Subject: RE: Your Message 

-is out for the holiday today but I would be available 

From: John.Pespisa@sce.com [ma 
Sent: Th September 05, 2013 12:30 PM 
To: 

-· Left you a VM this morning, you available for a quick 1 at 2pm your time? 

John 

From: 
Sent: 09/04/2013 02:45PM AST 
To: John P 
Cc: 
Subject: RE: Your Message 

Okay, thanks. Call my office. 

From: John.Pespisa@sce.com [mailto:·.!_ Qll!J....B~~~~~!lJ 
Sent: Wednesday, September 04, 2013 2:45 PM 
To: 
Subject: Re: Your Message 

1 
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Let's say 4 your time. 

-·---~---··-·-···---.. ·······-···---·--··""'---·-····--"'·•·------·--··-····"'"'"''""-+ ............ __ .. _________________________ , ___ .. ______________________ _ 

From: 
Sent: 09/04/2013 02:42PM AST 

Subject: RE: Your Message 

Okay. Are you available for a calf with- and this afternoon? I am here until 5 PM ET. 

Yes he knows I am calling . 

........... _______________ .. ______ .. ________ ~_ "'"·····-·~·-··--....... ,_ ........ - ·-··· .. -·--·+ -·--·--· .. ·-·--····----~----.. -------·--·--··----------- --·--

From: 
Sent: 09/04/2013 02:38PM AST 
To: John 
Cc: 
Subject: Your Message 

John, 

I received your voicemail message. I apologize for the delay -I was actually on a mini-vacation in California. 

We have been dealing with your outside counsel, Joh Lilyestrom, lately and before returning your call, I want 
to be sure that he is okay with us communicating d . Does he know that you reached out to us? 

Thanks, John. 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
Federal Energy Regulatory Commission 
202-502-6768 

2 
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From: 
Sent: 
To: 
Subject: 

·Wednesday, March 21, 
Arizona-Southern Cal 
FW: Document 

FYI- regarding the status of the SCE document I emailed a 

Should have it out Monday, but might be able to get it out F 
was something your folks felt they could use? 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Date: 
Subject: 

<John.Pespisa@sce.com> 
03/21/2012 06:00AM 

RE: Document 

Thanks, John. 

if we can get the execs to approve quicker. I guess it 

From: John.Pespisa@sce.com L!.!..!!.!.!..!..!~~!.!..U.~~:!..l::::~~¥J 
Sent: Wed March 21, 2012 8:55AM 
To: 

It is going through our exec review, let me see where it is at and I ·u get you a date. 

From: 
Sent: 03 
To: John Pespisa 
Subject: Document 

John, 

Just checking in to see when you think we might receive the 
scheme. Thanks. 

ment that you mentioned on Monday about the separation 

1 
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From: Cherise Ojo 
Sent: Wednesday, March 28, 20 
To: 'Dworzak, David'; 'connor. nigan@sce.com'; john.pespica@sce.com'; 

'Neii.Shockey@sce.com' 
Cc: 'Fama, Jim'; 'akbar. .com'; 
Subject: RE: March 28 meeting at ERC 

All: 

The conference has been confirmed for Wednesday, March 81
h from 2pm to 4pm. On the day of the meeting, you must 

notify security that you are here for the conference in Heari Room 2. The address and an optional call in number are 
provided below. Feel free to notify me of any questions you have before the meeting. 

Address: 
Federal Energy Regulatory Commission 
Hearing Room 2 
888 First Street, N.E. 
Washington, DC 20426 

Conference Call In Number: 
From an Internal phone 6888 
From within local Wash, DC area 202-502-6888 
From outside Local Wash, DC area 1-877-857-1347 
Meeting ID: 5567 
Password: Not required 

Thanks, 
Cherise 

From: Dworzak, David [mailto:DDworzak@eei.org] 
sent: Tuesday, March 27 2012 4:43 PM 
To: Cherise Ojo; 
Cc: Fama, Jim; !=loo!!.~:L:..!..!!a!..!.!l;S!~~~!!.ll' JQ[l!l.J~Q!.Q~~~m:1;· Neii.Shockey@sce.com; akbar.jazayeri@sce.com 
Subject: March 28 meeting at FERC 

Cherise; 

Many apologies for the late request, Southern Califo ia Edison Co. is interested in participating in the March 
28 meeting on the AZ/CA outage with the following rsonnel: 

Connor Flanigan 
Manager, Federal Regulatory Affairs 
Southern California Edison Co. 
connor.flanigan@sce.com 

John Pespisa 
Director, NERC Compliance 
Southern California Edison Co. 
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.. 
·;ohn.pespisa@sce.com 

Neil Shockey 
Manager, Reliability Standards Compliance 
Southern California Edison Co. 
neil.shockey@sce.com 

We understand that Mr. Flanigan and Mr. Pespica plan to attend the meeting in person. Mr. Shockey plans to 

use the conference call facility. 

Again, we apologize for the lateness of our request, an appreciate your ability to accommodate. 

2 



From: John.Pespisa@sce.com 
Sent: Monday, April 30, 2012 4: 6 PM 
To: 
Cc: Sean Bodkin 
Subject: Re: Call-In Information 

Thank You 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From· 
To: <John.Pespisa@sce.com> 
Dale 04/30/2012 01:15PM 
Subject Call-In Information 

John, 

Here is the call-in information: 

Call in number: 1-800-369-1885 
Pass Code: 96533 

Leader: •••••• 

Information withheld pursuant to FOIA Exemption 6.
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From: John.Pespisa@sce.com 
Sent: Wednesday, May 09, 201 12:46 PM 
To: 
Subject: Re: Call Tomorrow 

-· can we shoot for tomorrow? My folks got called into a line meeting. 

John 

From:···· Sent: 05/08/2012 03:31 PM AST 
To: John Pespisa 
Subject: Call Tomorrow 

John, 

Can we have a brief call (I'm thinking no more than 15 m s) tomorrow at either 10:30 AM or 11 AM your time? 

Information withheld pursuant to FOIA Exemption 6.
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From: -Sent: Tuesday, August 21, 2012 9:57 AM 
To: John.Pespisa@sce.com 
Cc: 
Subject: RE: Time for a quick call? 

John, we can do 1:45. Call me or-when you get he and we'll come get you. 

From: John.Pespisa@sce.com [mailto:·J Q!l!~~~~~W)JaJ 
Sent: Mo ust 20, 2012 2:21 PM 
To: 
Cc: 
Subject: Re: Time for a quick call? 

Sure, 
1 am here in DC, at the FERC office in meetings from 3 p.m 
way we are meeting with the Chairman at 3:30 p.m. on this 
688-6291 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: iohn.oesoisae1ilsce.corn --- -- -·· 
Cc: 
Date: 08/20/2012 10:49 AM 
Subject: Time for a quick call? 

John, 

I know you 
shared with 
or cell 

be traveling today, but do you 
It shouldn't take more than 

after 5 p.m. 

Attorney-Advisor 

Federal Energy Regulatory Commission 

until 5 p.m. 1 could meet you there or call after 5 p.m. By the 
ue, so if this is important, give me a call. My cell is 626-

1 

time for a brief discussion about the handout you 
few minutes. I can be reached at below number 

Information withheld pursuant to FOIA Exemption 6.



Office of Enforcement 1 Division of Investigations 
888 First Street, N.E. 
Washington, DC 20426 
Direct Dial: +1 

Fax: +1 

Email: 

http://www.ferc.gov 

NOTICE: This e-mail message and all attachment transmitted with it may contain legally privileged 
and confidential information intended solely forth use of the addressee. If the reader of this 
message is not the intended recipient, you are he eby notified that any reading, dissemination, 
distribution, copying, or other use of this message or its attachments is strictly prohibited. If u have 
received this messa e in error lease the s nder immediately by telephone at or 
by electronic mail at and delete this message and all copies and backups 
thereof. Thank you. 

2 
Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Akbar.Jazayeri@sce.co 
Friday, September 16, 

Document_Retentio 

Attached is Southern California Edison Company's conf 
comply with the data preservation directive in your 1 
2011 to me. Please let me know if you have any questi 
copy of this response mailed to you. 

{See attached file: Document_Retention_SCE.pdf) 

From: 
To: 
Cc: 

Data Retention to Southern California 

Attached please find a data retention letter issued 
Enforcement of the Federal Energy Regulatory Commissi 
California Edison. Please let me know if you have 

Thank you. 

<<Data Retention SCE.pdf>> 

Attorney 

Division of Investigations 

Office of Enforcement 

Federal Energy Regulatory Commission 

{202) [attachment "Data Retention SCE.pdf" 
Jazayeri/SCE/EIX] 

1 

rn California Edison 

tion that it will 
of September 12, 

or need a hard 
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:In Hl/~0·\' /YILII.'J~T/(),'1/~1- Com puny 

September 16, 2011 

Office of Enforcement 
Federal Energy Regulatory Commission 
888 First St., N.E. 
Washington, D.C. 20426 

Akbar Jazayeri 
Vice President of 
Regulatory Opet·a.tions 
Akbat·.Jazayeri@SCE,com 

Re: Direction to Southern California Edison to Preserve Documents 

Dear-

Southern California Edison Company has eceived your letter of September 12, 2011, in 
which the Division oflnvestigations of the Office of Enforcement of the Federal Energy 
Regulatory Commission directed SCE to preserv and maintain all documents and information 
related to the September 8, 2011 power outages a fecting parts of California, Arizona, and 
Mexico. SCE hereby confirms that it will compl with this directive. SCE has taken initial steps 
to identifY the scope of documents that may be re evant and identify the personnel who may have 
this data in their possession, and SCE has started mplementing its standard procedures for 
retaining this data. It should be noted, however, t at certain electronic documents related to the 
outages, particularly electronic mail, may have b en deleted in the ordinary course ofbusiness 
prior to the receipt of your September 12 letter or prior to our reasonable ability to implement the 
preservation measures requested in it. Further, w ile SCE has retained the Digital Fault 
Recorder (DFR) data for the DFRs that were trig ered during the event, all other DFR data 
automatically deletes from that system every 30 ays. SCE cannot suspend the automatic 
deletion feature of the DFRs. Therefore, if there sa need to review DFR data for SCE's system 
for the DFRs that did not trigger at the time of th event, that specific data must be requested 
before the 30 day automatic deletion period. 

Please contact me if you have any questio s about these efforts or need additional 
information. 

. 
~ 

Akbar J aza eri 

P.O. Box 800 8631 Rush Street Rosemead, C lifornia 91770 (626) 302-3630 FAX (626) 302-2076 
Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: 

Ian.Adan@sce.com 
Friday, October 14, 2011 

To: 
Cc: 
Subject: Fw: FedEx tracking 

Hi-· please see the email below sent on behalf of of 

lan Adan 
Regulatory Policy & Affairs 
NERC Compliance Program 
Office: (626} 302-6702 
Cell: (626} 260-3129 
PAX: 26702 
ian.adan@sce.com 
----- Forwarded by I an Adan/SCEJEIX on 10/14/2011 03:44 PM -----

From: 
To: 
Date: 

Aeri Daniels/SCEJEIX 
"lan Adan" <ian.adan@sce.com> 

10/14/2011 03:40 PM 
Subject: Fw: Fed Ex tracking number for DR 

Fyi 

----- Original Message ----­
From: Aeri Daniels 
Sent: 10/14/2011 03:37 PM PDT 
To: 

----- Original Message ----­
From: Aeri Daniels 
Sent: 10/14/2011 03:34 PM PDT 
To: : 

for 

Subject: FedEx trac er for DR -Per our conversation, here is Fed Ex tracking number for 
questions. Thank you. 

8704 1 063 0890 

PM 

Daniels. Thank you. 

FERC Data Request. Please let me know if you have any 

1 
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From: Akbar.Jazayeri@sce.com 
Sent: Friday, December 09, 20 12:51 PM 
To: 
Cc: 
Subject: Re: Data Request to SCE 

I acknowledge receipt of the data request. 

From: 
Sent: 1 
To: 
Cc: 
Subject: Data Request to SCE 

Dear Mr. Jazayeri, 

11 

Attached please find a data request to SCE related to staff NERC's inquiry into the September 8, 2011 power outages 
in Southern California, parts of Arizona, and Northern Baja JVJeXICID. Please confirm receipt of this request and don't 
hesitate to contact me with any questions. Thanks. 

<<12.9.2011 Data Request to SCE.pdf» 

Anorn1ev-Arlv1sor, Division of Investigations 
Office of Enforcement 
liiiliiiy Regulatory Commission 

1 
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From: 
Sent: Tuesday, December 13, 11 3:38 PM 
To: .ut::::.o•:sai.!:!J::.ce.com' 
Cc: 
Subject: Data Requests to SCE 

John, 

When you get a chance can you call me in the office or on 
about SCE's proposed production schedule and about quoetinne 
office for another 25 minutes today, but can be reached on 

~n,.~•c:r'r, Division of Investigations 
Office of Enforcement 
Federal Regulatory Commission 

1 

I'd like to talk to you some more 
you asked about today. I'm in the 

Thanks. 
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From: 
Sent: 
To: 

Friday, May 16, 2014 7:38 AM 
John.Pespisa@sce.com 

Cc: 
Subject: 

Follow Up Flag: 
Flag Status: 

RE: Reliability Enhance 

Follow up 
Completed 

I am teleworking today, so I will call you. What times work 

ity Enhancements 

Is there a time tomorrow I can call you to discuss our call 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: 
Cc: 
Date: 
Subject: Reliability Enhancements 

WECC. 

-···----·-----·---... ----·---·----··---·----· .. ···-----+--··--·-·-·-·'"·-·--------·--------· ---

John, 

Have you had a chance to talk to your contact at WECC 
O&P5 process? 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
Federal Ene y Regulatory Commission 

ut SCE's proposed Reliability Enhancements related to the 

1 
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From: John.Pespisa@sce.com 
Sent: T October 14, 
To: 
Cc: 
Subject: Re: Out of the Office 

Thank you for letting me know ... 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To 
Cc: 
Date: 
Subject: Out of the Office 

John, 

I am going to be out of the office starting this afternoon thro 
keep you posted reg~ timing of the order. Feel 
meantime. Thanks. --direct office number is 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
Federal Ene Regulatory Commission 

1 

'11 
10:55 AM 

next Monday, October 20. While I am out, -will 
contact her with any questions in the 

Information withheld pursuant to FOIA Exemption 6.



From: 
Sent: Tuesday, August 12, 2014 PM 
To: 'John.Pespisa@sce.com' 
Cc: 
Subject: 

Sean.Bod in@nerc.net 
Draft Stipulation 

Attachments: 8.12.2014 Draft Stipulatio SCE - Copy.docx 

NON-PUBLIC AND PRIVILEGED 

FOR SETTLEMENT PURPOSES ONLY 

John, 

Attached please find a revised Stipulation and 
revision responds to SCE's proposed revisions to 
(highlighted) for SCE. Please let me know if you 
other aspects of the draft. We are hopeful that 
quickly. Thanks. 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
Federal Regulatory Commission 

sent Agreement for SCE's consideration. This 
initial draft. It also includes a few questions 

uld like to discuss any of the questions or any 
will be able to finalize the agreement with you 

1 
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111111--------------------------------------
From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

-

John.Pespisa@sce.com 
Wednesday, September 03, 2014 1:24 PM 

Anna.Valdberg@sce.com; Erin.Moore@sce.com 
SCE Draft Stipulation 
Draft Stipulation SCE 9.3.2014.docx 

Attached is SCE's Draft Stipulation. Please feel free to give me a call with any questions. 

Also, Erin Moore is out of the office this week, I have copied Anna Valdberg who is covering in her absence. Please 
include Anna in any correspondence. 

Thank you. 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

1 
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Seventeen ( 17) pages are being withheld pursuant to FOIA Exemptions 4 and 7(A). 



, 
'· 

111111~------------~---------------------
From: 
Sent: 
To: 

Cc: Demetra Anas 
Subject: 
Attachments: 

FW: Meeting with SCE on Juesday, July 2 
2011 Outage Settlement Discussions.pptx 

FYI. SCE will also provide us with its response to the CFE stuidy issue, but that likely will come on Monday. 

From: Erin.Moore@sce.com [mailto:Erin.Moore@sce.com] 
Sent: June 28, 2013 4:01 PM 
To: 
Cc: Connor.Fianigan@sce.com 
Subject: Meeting with SCE on Tuesday, July 2 

-
Attached is the presentation that SCE plans to use in our m eting on Tuesday to walk through the discussion on the 
September 8, 2011 event. Please let me know if you have ny questions or trouble opening the document. We will be 
traveling on Monday, but Connor Flanigan (copied on this n te) will be available on Monday if you have any difficulties. 

Thanks. 

Erin 

Erin K. Moore 
Senior Attorney 
Southern California Edison Law Department 
erin. moore@sce. com 
Ph: (626)302-6848 

1 
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111111~------------+--------------------
From: 
Sent: Monday, July 22, 2013 6:57 AM 
To: -; Demetra Anas; -: Subject: Fwd: Southern California qdison Settlement 
Attachments: SCE Settlement 7.19.13.pdf 

All, 

Here is SCE's settlement proposal. I'm out on AWS to~ay, but back in the office the rest of the week. 

---------- Forwarded message ---------­
From: 
Date: Friday, July 19,2013 
S · : Southern California Edison Settlement 

I 

To: , 
Cc: Erin.Moore@sce.com, John Pespisa <john.pespisa@sce.com> 

-
Please find SCE's settlement attached below. 

I will be in DC Monday evening through Tuesday vening. 

Please give me a call if you would like to discuss. ! 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
Federal Ene y Regulatory Commission 

11 
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From: John.Pespisa@sce.com 
Sent: Tuesd ber 10, 13 3:43 PM 
To: 
Cc: 
Subject: 
Attachments: 

-
SCE Settlement Letter 
FERC Settlement Letter.p 

Attached is SCE's revised settlement offer. Feel free to call 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

@sce.com 

with any questions. 

1 
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From: John.Pespisa@see.eom 
Sent: F April 04, 2014 7: 
To: 
Cc: Erin.Moore@see.eom 
Subject: SCE Draft Stipulation Rev ex 
Attachments: SCE Draft Stipulation ex 

-
Thank you for the opportunity to comment on this docume Erin and I can be available next week to discuss any of the 
modifications proposed. 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

1 Information withheld pursuant to FOIA Exemption 6.
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From: John.Pespisa@sce.com 
Sent: Wed September 20141:24 PM 
To: 
Cc: 
Subject: 

Anna.Val berg@sce.com; Erin.Moore@sce.com 
SCE Draft Stipulation 

Attachments: Draft Stipulation SCE 9. 14.docx 

-
Attached is SCE's Draft Stipulation. Please feel free to gi me a call with any questions. 

Also, Erin Moore is out of the office this week, I have cop Anna Valdberg who is covering in her absence. Please 
include Anna in any correspondence. 

Thank you. 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

1 Information withheld pursuant to FOIA Exemption 6.



Seventeen (17) pages are being withheld pursuant to FOIA Exemptions 4 and 7(A). 



From: 
Sent: 
To: 
Cc: 

Subject: 
Attachments: 

Follow Up Flag: 
Flag Status: 

-

John.Pespisa@sce.com 
Monday, January f17, 201 

Jennifer.Hasbrouck'"""'-<=·'-u' 
SCE Preliminary Findings 
September 8 Incident Res 

Follow up 
Flagged 

Attached you will find SCE's response to FERC's Office of E 
SCE will be sending a DVD via Fedex with the attachments 

· Ken Lotterhos; Sean Bodkin; 
Akbar.Jazayeri@sce.com 

response 
Letter Final.pdf 

ment Preliminary Findings Letter. Per our discussion, 
renced in the letter. 

Thank you again for allowing SCE to participate in the c:oQttl"'"'"""nt process. As the letter states, SCE welcomes further 
discussion regarding this issue and is willing to meet face to if needed. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

From: 
To: John.Pespisa@sce.com 
Cc: Ken Lotterhos <Ken.Lottemos nerc.net>, Sean Bodkin <fu@!l.!W;!.hln!~~~>, Demetra Anas <demetra.anas@ferc.gov>, •••• 

Date: 12/06/2012 12:08 PM 
Subject: Preliminary Findings Letter 

John, 

Please see the attached preliminary findings letter. A hard py will also be mailed. Please feel free to contact··· 
or me with any questions. 

, Division of Investigations 
Office of Enforcement 
-y Regulatory Commission 

[attachment "20121203 SCE Potentially Violated Standards and olations.pdf" deleted by John Pespisa/SCE/EIX] 

Information withheld pursuant to FOIA Exemption 6.



Fourteen (14) pages are being withheld pursuant to FOIA Exemptions 4 and 7(A). 



\ .. '. 

From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Sean, 

Here is the first set from SCE. 

Monday, July 01, 2013 1 
sean.bodkin@nerc.net -FW: Meeting with SCE on 
2011 Outage Settlement 

From: Erin.Moore@sce.com [mailto:Erin.Moore@sce.com] 
Sent: Friday, June 28, 2013 4:01 PM 
To: 
Cc: Connor.Fianiaan@sce.com 
Subject: Meeting with SCE on Tuesday, July 2 

Attached is the presentation that SCE plans to use in our 
September 8, 2011 event. Please let me know if you have 
traveling on Monday, but Connor Flanigan (copied on this 

Thanks. 

Erin 

Erin K. Moore 
Senior Attorney 
Southern California Edison Law Department 
erin.moore@sce.com 
Ph: (626)302-6848 

--~----------------------------

1 

PM 

esday, July 2 
cussions.pptx 

ng on Tuesday to walk through the discussion on the 
questions or trouble opening the document. We will be 
will be available on Monday if you have any difficulties. 

Information withheld pursuant to FOIA Exemption 6.
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' . 

From: 
Sent: 
To: 
Subject: 
Attachments: 

FYI 

From: John.Pespisa@sce.com [ 

FW: September 8, 2011 
Revised Proposed Settle 

Sent: Wednesday, July 31, 2013 7:04 PM 
To: 

-
Attached is SCE's revised settlement offer. 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

1 

Revised Proposed Settlement Letter 
pdf 

with any questions. 

Information withheld pursuant to FOIA Exemption 6.
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From: 
Sent: 
To: 
Cc: 
Subject: FW: September 8, 2011 0 : Revised Proposed Settlement Letter 
Attachments: Revised Proposed SoTTiorniCnT.pdf 

FYI 

From: John.Pespisa@sce.com [mailto:·J Qb.Jl..B~~~~~aJ 
Sent: Wed July 31, 2013 7:04 PM 
To: 
Cc:~~~==~=== 
Subject: September 8, 2011 Outage: Revised Proposed c;;;,:>t-tlo:>rYl"'r't Letter 

-
Attached is SCE's revised settlement offer. Feel free to call e with any questions. 

John 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

1 
Information withheld pursuant to FOIA Exemption 6.



Five (5) pages are being withheld pursuant to FOIA Exemptions 4 and 7(A). 



From: John.Pespisa@sce.com 
Sent: 17, 2012 1 :51 AM 
To: 
Subject: SCE presentation 
Attachments: RTDSNEWS_2012.pdf; FE Presentation re SCE Actions in Response to September 8 

Southwest Outage.pptx 

-
Attached is the presentation I discussed with you on Wedn ay. Let me know if you have any concerns. Feel free to 
share with any of the FERC staff that worked on the report. I have also attached additional information on SCE's RTDS 
efforts. We would love to show the team that worked on th report our RTDS lab. 

John Pespisa 
Director, NERC Compliance Program 
Southern California Edison 
626-302-3308 

Information withheld pursuant to FOIA Exemption 6.
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From: 
Sent: Thursday, December 06, 012 3:09 PM 
To: John.Pespisa@sce.com 
Cc: Ken Lotterhos; Sean n; Demetra Anas; 
Subject: Preliminary Findings 
Attachments: 20121203 SCE Potential Violated Standards and Violations.pdf 

John, 

Please see the attached preliminary findings letter. A rd copy will also be mailed. Please feel free to contact 
-or me with any questions. 

sor, Division of Investigations 
Office of Enforcement 
iilililllily Regulatory Commission 

1 

Information withheld pursuant to FOIA Exemption 6.
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From: 
Sent: Tuesday, October 04, 201 6:06 PM 
To: 
Cc: 
Subject: 

'Akbar '@sce.com' 
Donna 

Data Request to SCE 

Attached please find a data request issued to Southern 

Please let myself or my colleague 
questions. I will be out of the office the week 
contact -directly. 

October 4 Data 
Request SCE.pdf ... 

Attorney 
Division of Investigations 
Office of Enforcement 

latory Commission 

ia Edison by the Federal Energy Regulatory Commission. 

or know if you have any 
201 , if you have any questions during that time please 

Information withheld pursuant to FOIA Exemption 6.
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From: 
Sent: Friday, December 09, 201 12:19 PM 
To: 'Akbar.Jazayeri@sce 
Cc: 
Subject: Data Request to SCE 

Dear Mr. Jazayeri, 

Attached please find a data request to SCE related to staff 
in Southern California, parts of Arizona, and Northern Baja 
hesitate to contact me with any questions. Thanks. 

12.9.2011 Data 
Request to SCE.. .. 

Attorney-Advisor, Division of Investigations 
Office of Enforcement 
Federal Regulatory Commission 

NERC's inquiry into the September 8, 2011 power outages 
exico. Please confirm receipt of this request and don't 

1 
Information withheld pursuant to FOIA Exemption 6.
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From: 
Sent: Thursday, December 22, 1 3:50 PM 
To: 'A kbar.Jazayeri@ sce.com' 
Cc: 
Subject: Data Request to SCE 

Akbar, 

Attached please find an additional data request to SCE r"''"m:•n to our inquiry into the September 8, 2011 power outages in 
Southern California, parts of Arizona, and Northern Baja M . Please let me know if you have any questions. Please 
confirm receipt of this email. Thanks. 

12.22.2011 Data 
Request to SCE ... 

, Division of Investigations 
Office of Enforcement 
liliililiiy Regulatory Commission 
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